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SCOPE OF WORK 
Tender No.:  

Description:    Supply, Delivery, Installation and Commissioning of 5x 25M High Mast Lights at Drying & Dispatch 

1 PRE-QUALIFICATION 

1.1 TECHNICAL PRE-QUALIFICATION 

• CIDB requirement is a 3EP grading or higher. 

• Bidder must be registered as Electrical Contractor with Department of Labour. 

• Compulsory site briefing.  

• ISO 9001 Certificate from the Original Equipment Manufacturer for the Mast Poles and the Lights. 

 

 

2 INVITATION TO TENDER 

Appointment of an Electrical Contractor to Supply, Deliver, Install and commissioning of 5x 25M High Mast Lights at 

Drying & Dispatch. 

3 DEFINITIONS AND ABBREVIATIONS 

BOQ – Bill of Quantities MHSA – Mine Health and Safety Act 

BRA – Baseline Risk Assessment NDT – Non-destructive Test 

COC      – Certificate of Compliance OH&S – Occupational Health and Safety 

COP  – Code of Practice OHC – Over-Head Crane 

CTD – Critical task Descriptions PEE – Portable Electrical Equipment 

DAP  – Diammonium Phosphate PPE –  Personal Protective Equipment 

DB  – Distribution Boards QA – Quality Assurance  

DWA – Department of water affairs QC – Quality Control 

DWG – Drawing QCP – Quality control Plan 

ECO  – Engineering Change Order QMS – Quality Management System 

HDG – Hot-Dip galvanizing  RFI – Request for Inspection 

HIRA – Hazard Identification and Risk Assessment ROPS – Rollover Protection System     

IFC – Issued for Construction SANS – South African National Standards 

ISO – International Organization of Standardization SHE – Safety, Health, Environment 

LDV – Light Delivery Vehicle SHERQ – Safety Health Environment Risk & Quality 

MAP  – Monoammonium phosphate TMMS  – Trackless Mobile Machines 

MCOP – Mandator Code of Practice WBS – Work-breakdown structure 
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4 SCOPE BACKGROUND 

This specification provides for the supply of 5 x 25M high masts lights at Drying & Dispatch railway delivery, 

transportation to site, off-loading, installation, assembling, positioning, connecting, testing including any 

commissioning, and handing over to the Employer in a satisfactory operating condition. 

 

5 COMPANY BACKGROUND 

Foskor is one of the world’s largest producers of phosphate rock (concentrate) and phosphoric acid.  It is one of 

the world’s few vertically integrated producers of phosphoric acid and is the second-largest supplier to India, the 

world’s largest consumer of phosphoric acid.  

The Company owns and mines phosphate resources and beneficiates the mined material to produce a phosphate 

concentrate at Phalaborwa, in the Limpopo Province of South Africa.  The phosphate concentrate is sold locally 

and also transported to the Richards Bay plant on the coast of Kwa-Zulu Natal to produce phosphoric acid, 

sulphuric acid and granular fertilisers MAP and DAP from phosphoric acid and is the leading supplier of fertilisers 

to South Africa.  In all about 95% of the phosphoric acid is exported and the granular sales are divided between 

exports and local markets.  Since 1951 Foskor has supplied more than 95% of South Africa’s fertiliser 

requirements 

6 SCOPE OF WORK 

6.1 BACKGROUND DOCUMENTATION 

Not Applicable 

6.2 SCOPE - EXTENT OF WORK OR SERVICE REQUIRED 

6.2.1 General Scope Considerations: 

Please allow for a competent Quality Control Officer to compile and manage the contractor’s quality management.  

In the event of quality system failures, Foskor will request the Quality Official’s experience and qualifications and 

if this is not acceptable, it will be expected that the contractor obtains this service at its own cost. 

Please allow for a competent person to compile the method statement and the subsequent Microsoft Project plan.  

This person will manage and update this plan weekly and present it to the Foskor Project Engineer.  It is expected 

that this planning and management is executed by the contractor.  This service will be provided at the contractor’s 

cost.  If the contractor cannot execute this planning and report to management, it will be expected that the 

contractor obtains this service at his/her cost. 

. 
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6.2.2 Project cost and expenses: 

The contractor shall supply all engineering services, materials, labour, transport, supervision, and consumable 

materials, equipment, tools and every item of expense for the scope of work to be completed successfully unless 

otherwise stated taking the following into consideration. 

 

6.2.3 Disposal of refuse 

The Contractor shall be responsible for disposal of refuse and waste generated by his staff daily.  The site is to 

be kept clean, neat, and tidy, by complying with Foskor Waste Management COP. 

6.2.4 General requirements for commissioning 

Commissioning or handover will be executed as per Foskor Procedures or as directed by the Engineer. Normally 

the Foskor Punch list and Hand over certificate will be used. 

6.2.5 The successful or appointed service provider shall comply with the latest revisions of the following 

Foskor CTD’s (Critical task Descriptions) (CTD’s are available on request): 

i. Not applicable 

6.2.6 Sub-Contracting and joint ventures 

The primary aspect of the works may not be subcontracted. For subcontracting the relevant companies supporting 

documentation needs to support the bidder’s tender. 

Joint Ventures must be declared in the bidder’s tender with all relevant supporting documentation. 

6.3 SCOPE  

6.3.1 Basic Requirement 

The work of this project covers the supply, manufacture, transport to site, installation, testing, and 

commissioning of the complete electrical requirements as indicated below. The Contractor will also supply the 

COC as well as the certificates for the installation.  
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6.3.2 Construction 

SCOPE OF WORK 

Drying and Dispatch need to replace existing rail mast lights to ensure that: 

• Railways are illuminated for Rail Safety Regulator standards, 

• Lights can be ergonomically maintained.  

 Design: Layout and coverage 

a) To cover the rail siding on Foskor private rail siding from Silo 9 to South End side using 5 x 25m scissor 
mast floodlights.  

b) During the site meeting a typical area drawing will be issued and if required electronically, a memory 
stick needs to be supplied to load the drawing. 

c) Define the methods to be used and min lux coverage. 

d) The proposed layout is to be supplied with the tender. 

e) An Engineers design and related documentation data pack shall be supplied by the successful external 
provider. 

f) All designs to be verified and approved by a certified registered Engineer. 

g) Final Drawings shall be supplied Electronically in AutoCAD on Foskor’s template – the external 
providers details may be inserted on the drawing with references 

 

6.3.3 Foundations 

Each mast shall be supplied with foundation bolts and templates. The bolts shall be hot dip galvanized over their 

entire length in compliance with SANS 121 (ISO 1461) 2000-1. Two galvanized nuts, two washers and one spring 

washer shall be supplied for each bolt. The number of foundation bolts shall be determined according to the 

design. Calculations shall be submitted upon request. 

A foundation plan, adequately designed for the conditions based on a soil bearing capacity minimum of 150kPa, 

giving details of the reinforcing required shall be submitted. Soil pressure and overturning safety factors shall be 

stated. 

All reinforcing and foundation bolts shall have a minimum of 100mm concrete cover. The 28-day cube strength of 

the concrete shall be a minimum of 25 MPa. 

All foundations shall have a circular flat base from which a square plinth shall rise to above the surrounding 

ground level. 

One or two PVC, Class B cable sleeves shall be provided from the center of the top of the foundation plinth, 

through the concrete to a point below ground level on the side of the plinth. 

After casting the foundation, the slab shall be covered by earth, properly compacted. The area around the plinth 

shall be brought to the original level and shall be left neat and tidy. 
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Designs for the foundations are to be signed off by a registered Engineer before construction. 

 

6.3.4 Mast Pole 

The mast poles shall be 25-meter-high need to be constructed that the mast have a scissor action. 

The mast poles shall be Hot Dipped Galvanized to ISO 1461 after manufacturing. 

The mast poles shall be supplied with all floodlight fittings. 

                The mast poles need to be assembled and installed by the external provider to ensure conformance to legislation and 
guarantee.  Should the external provider use sub external providers the provider needs to ensure that all installations are 
according to design and installation standards. 

The mast poles shall each be fitted with lightning arrestor earthing system (2 x 1.2m earth spikes per mast pole). 

Servicing equipment (1 set per site is recommended) 

Maintenance kit/set and test leads at least 8m long shall be supplied with mast poles as recommended above. 

6.3.5 Luminaires  

              All electrical DB splitter boxes and trailing cables to be supplied 

               The floodlights need to cover 360 Deg along the railway. 

 Floodlights to be Spectra LED ultra flood light 1440 W(57k), IP 65 Rated, Power Supply 90v – 305 v AC 50/60HZ. 

 Flood lights Body: Aluminium housing, Electrophoretically coated to ensure maximum corrosion resistance 

 Surge Protector: standard 6kv internal surge protection. 

 Flood lights shall conform to SANS 60598, 62262 and other relevant standards. 

 The mast lights shall be commissioned and adjusted to meet the design, Lux readings to be taken and recorded. 

 Submit an official report on the design and installation with all relevant certifications and drawings 

 

 

7 DELIVERY OF MATERIALS AND EQUIPMENT 

It is the responsibility of the Contractor to take delivery, off-load, store, and move into their permanent position all 

equipment and materials covered under this Scope. The Contractor shall, at his own expense, be responsible for 

the delivery to the Site of imported plant and equipment, materials and Contractor’s plant and equipment in 

connection with the execution of the works, including but not limited to securing of permits and customs clearances, 

and payment of handling costs, storage costs, releasing costs, transportation costs, and duties, taxes, imposts, 

excise and charges of any kind that may be imposed by the South African Government, or any of its agencies and 

political subdivisions relating to the supply and delivery to the site of the imported plant and equipment, materials 

and Contractor’s plant and equipment. 

 TAKE NOTE - Foskor pays for material delivered to Foskor site only!  

NB: The contractor/ consultant must clearly state in his tender submission if there is an exclusion on the Foskor 

scope (As per the site meeting procurement scope and site meeting minutes) Failure to state the exclusion will 

mean that the full Foskor scope is still applicable. 
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8 BATTERY LIMITS – INCLUSIONS AND EXCLUSIONS 

List the boundaries in terms of equipment (Foskor plant specific).  Up to where is it Foskor’s responsibility and where/what is 
the contractor’s responsibility.  

WHO WILL SUPPLY THE 
FOLLOWING?    

          

N/A = NOT APPLICABLE           

C = CONTRACTOR       

FF = FOSKOR, FREE OF CHARGE       
FC = FOSKOR, AT COST TO 
CONTRACTOR 

      

            

1.Sanitary –    2.Transport   3.Electrical   

1.1 Water on site and toilet 
facilities / janitorial services 

FF 2.1Labour C 3.1 Generators C 

1.2 Potable connection point  FF 2.2 Materials C 3.2 Electrical Extensions C 

1.3 Connection to construction 
water supply 

FF 2.3 Equipment C 3.3 COC Site Establishment C 

1.4 Change rooms FF 2.4 All TMMS  C 3.4 Temporary lighting C 

        3.5 Electrical connection point C 

        
3.6 Connection to Electrical 

supply 
FF 

        
3.7 Electric panel + distributing 

wiring 
C 

        

3.8 Power for tools on site from 
existing Foskor electrical 
supply point (Welding plugs 
and 220v plugs 

FF 

        
 Electrical and Instrumentation 
Installation 

C 

4. Quality –   5. Security   6. Lifting and Rigging   

4.1 Plan, Management, QA, QC C 5.1Site Security C 
6.1 All rigging equipment (Slings, 

Chain blocks, turfers, etc. 
C 

4.2 All quality test Civil, Paint, 
Mechanical, etc. 

C 5.2 Foskor ID Card  C 6.2 Rigger C 

4.3 Sampling and laboratory 
testing 

C     6.3 Mobile cranes C 

7. Medicals -   

8. Communication 
devices – All 
communication 
devices like 
laptops, 
computers, 
networks, 
radios, 
cellphones, etc. 

C 9. PPE    

7.1 Entry and Exit C     
9.1 Supply, Issue, inspect and 

manage 
C 

7.2 First aid box at place of work C         
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WHO WILL SUPPLY THE 
FOLLOWING?    

          

N/A = NOT APPLICABLE           

C = CONTRACTOR       

FF = FOSKOR, FREE OF CHARGE       
FC = FOSKOR, AT COST TO 
CONTRACTOR 

      

            

10 Site Surveys C 
11. Safety File - 

Foskor will 
issue template 

FF 12 Training & Authorizations   

Construction Reference Levels 
and site surveys 

 C 

 Ensure file 
conform/ populate 
to Foskor 
standards 

C  12.1 All Required Training C 

        
12.2 Authorisation - As Per 

Foskor COP 
FF 

13. Site Establishment   
14 Waste 

management 
on site  

  
15 Painting - All Equipment and 

tools paint, labour, etc. 
C 

13.1 Site office/s with suitable 
facilities for daily “Green 
Area” meetings, and lunch 
area 

C 

14.1 Transport all 
waste to 
Foskor 
designated 
waste sites 

C 
 All on-site touchups (snags) and 
painting 

 C 

13.2 Site establishment space FF         

16 Scaffolding    17 Labour   18. Compressed air   

16.1 Scaffolding Supply & Erect C 

17.1 All labour as 
per Scope of 
Work to 
execute task 
including 
management  

C  18.1 Sandblasting or flash blast C 

16.2 Scaffolds be managed by 
the Contractor 

C     18.2 Compressor C 

16.3 Cherry Picker’s – only if and 
when available by pre 
booking 

C     
18.3 Air for power tools - If 

available 
FF 

 16.4 Cherry Picker’s Driver– 
Trained and authorized 
driver 

 C         

19 Fuel   
20. Storage and 

inventory 
control  

  21 Consumables   

19.1 Fuel Supply C 
20.1 Protective 

coverings/tarpa
ulins 

C 21.1 Welding rods C 

19.2 Fuel storage C 
20.2 Storage area 

and inventory 
control 

FF 21.2 Bolts & Nuts C  

19.3 Fuel fire protection C     21.3 Etc. C 

 19.4 Refuelling   C         

22 Tools & Equipment    23 Certificates -    24 Training   
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WHO WILL SUPPLY THE 
FOLLOWING?    

          

N/A = NOT APPLICABLE           

C = CONTRACTOR       

FF = FOSKOR, FREE OF CHARGE       
FC = FOSKOR, AT COST TO 
CONTRACTOR 

      

            

22.1 All Portable Electrical 
Equipment 

C 
Supply All 
certificates as 
required 

 C 

 All required training and training 
manuals as required to ensure 
that Foskor can train its workforce 
and operate the plant / equipment 
safely 

 C 

22.2 Hot Work Equip as per 
Foskor COP - Welding 
Machines, Gas Cutting, 
Grinding, Gauging, etc. 

C     

 All manuals and related 
documents to be supplied to 
project Eng. and Foskor Drawing 
office for safe keeping 

C  

22.3 Tools as required to 
execute task  

C         

**NOTE 

Foskor has made provision for the supply scaffolding free of charge the size and nature of the works. It is expected 

that arrangements will be communicated to the appointed Scaffolding contractor at least 3 days before 

requirement.  Proof of request and arrangements and actual scaffolding installation for Scaffolding to be provided to 

Foskor on request 

It should be noted that FOSKOR has an existing appointed and accredited scaffolding supplier  
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8.1 ADDITIONAL BOUNDARIES 

Contractor to take note of allowable working times and plan accordingly. The normal work hours are from 7 am to 4 pm, 

the contractor may work to 6 pm upon application and granting of permission but at no point exceed gazetted allowable 

working hours, nor work at night 

 

9 AS BUILT DRAWINGS 

As built drawing requirement is defined below: 

• As built drawings are to be compiled after completion. 

 Note! – All drawings to be delivered in AutoCAD electronic format. All drawing to be detail engineering drawings 

 

10 QUALITY  

i. The service provider must provide the necessary quality management systems and plans to ensure that the quality 

of his work complies with the requirements of this scope of work 

ii. The service provider shall during all phases of construction comply with the Foskor approved Quality Assurance Plan 

iii. The service provider shall be responsible for all the resources required for executing the Quality Management System 

including but not limited to, developing the Quality Assurance Plan & performing the Quality Control measures to 

ensure that the deliverables comply with the specifications & standards mentioned in the scope of work 

iv. Any change requests / additional work resulting due to inadequate quality management system will be to the account 

of the service provider 

v. Foskor might appoint a third party for Quality Control Inspections 

vi. The Service provider will have to provide an approved quality system for all work executed. 

vii. This will include the following but is not limited to: 

a. Quality plan 

b. Quality compliance – Performance and reports 

c. Quantity surveying 

d. Quality Assurance 

e. Quality Authorization matrix – part of the Quality plan 

f. Quality control 

g. Quality administration. – All documents, checks, measurements, reports, variances, analysis, Corrective 

actions, etc. needs to be properly filed and available on request at any time. The file will require an index 

h. Includes all test work, laboratories, Filing, etc.  

i. Survey and survey verifications 
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j. Construction versus design - Any Deviations from the approved “Construction Drawings” 

k. Quality communication – What needs to be reported to whom and at what frequency 

viii. Foskor envisage a complete quality System driven by the Service provider and this system/plan will be approved by 

Foskor and the appointed designer (if applicable) before construction/fabrication will be started. 

ix. Compliance to this plan will be measured and failure to adhere to the quality plan will result in the stopping of 

construction activities until concerns have been addressed. The cost for this delay will be for the service provider’s 

account. 

x. Foskor may appoint a third party to measure and control Foskor’s interest in the terms of quality in this contract and 

the service provider is expected to work in conjunction with this company 

xi. Hold points will be discussed and finalized with the successful service provider based on the approved Quality plan 

The Quality plan will only be compiled and signed off after the Method Statement and WBS* have been compiled. 

Quality on Shutdown type tasks will be included in the Scope of Works, but the service provider will have to submit proof of 

an experienced quality assurer or relevant qualifications. IF the service provider does not have this it will be required that 

this service be hired in by the service provider at his cost. 

i. State any specific hold points that are not negotiable here 

ii. State any other applicable quality that is not in the “Parameters” section 

 

Method statement – the service provider must list all steps and actions required to complete the work as per the scope of 

work – typically includes the items listed below: 

i. Key step and stages of the work required 

ii. Tools, Equipment, TMMS, etc 

iii. Labour requirements, etc 

iv. Spares, resources,  

v. Safety requirements 

*WBS is a hierarchical and incremental decomposition of the project into phases, deliverables and work packages. It is 

a tree structure, which shows a subdivision of effort required to achieve an objective, for example, a program, project, 

and contract. 

This includes arrangements, tools, equipment labour, Tasks, Purchase, Quality, Communication, etc 

10.1 QUALITY FILE INDEX 

The quality file index listed below will be the minimum requirement.  
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This file must be kept up to date for the duration of the project and will be handed to the Foskor project Engineer on 

completion of the project 

10.1.1 QUALITY FILE INDEX 

 

10.2 ADDITIONAL QUALITY REQUIREMENTS 

Not Applicable. 

11 PROJECT DELIVERABLES 

11.1 THE DELIVERABLES FOR THIS PROJECT INCLUDE: 

As stipulated in the scope of work 

 

11.2 DATA BOOKS 
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NB! ALL CERTIFICATES AND DOCUMENTS MUST BE CROSS-REFERENCED 
 

11.3 MANUALS AND DOCUMENTATION  

The following must be supplied: 

i. Three “safety manuals” containing detailed and step-by-step task descriptions for general maintenance, major 

component replacements and abnormal operating conditions.  Task descriptions to show identified hazards and 

what corrective actions must be taken.  (Risk assessment and safety precautions) 

ii. Three “Workshop maintenance manuals” to be supplied. The maintenance manuals must at least contain: 

iii. Three “Workshop Electrical maintenance manuals” to be supplied.  

iv. Three “Spare parts manuals” to be supplied.  

 

11.4 FORMAT OF DOCUMENTS AND MANUALS 

Note! - All Manuals must be in English  

11.5 TRANSMITTAL OF DOCUMENTS AND MANUALS  

Documents and Manuals to be submitted in the flowing formats: 

Type of Document Hard Copy Electronic Format  

Manuals X X 

Drawings X X 

Reports  X X 

Data Books X X 

Hard Copy: Book or binding arch file format and must be durable and of high quality. 

Soft Copy:  Manuals, Reports and Data Books – Word, Excel, PDF, etc. 

 Storage – Compact Disk or Data traveller 

 Language: English 

 

11.6 PROJECT COMPLETION 

On project completion, the contractor will issue Foskor with a Handover certificate   

The handover certificate will be accompanied by the following document 

1. Quality file 

2. Safety File 

3. Manuals  

4. Single line drawings and  

5. Test certificates 
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12 ON-SITE SUPERVISION REQUIREMENT 

• A Foskor work permit before commencement of site work.  

• A full-time appointed supervisor will be on this site for the entire duration of site work 

• An appointed site manager for overall site management 

• Appointed SHE Rep for the entire duration of site work 

12.1 ADDITIONAL REQUIREMENTS 

None 

 

13 TENDER DELIVERABLES 

The deliverables will include: -  

• Complete Foskor pricing schedule (BOQ) 

• Preliminary Project Schedule  

• Preliminary method statement to execute the site work 

• Company training Matrix indicated minimum training requirement compliance, or the tenderer should provide 

an undertaking to comply with Foskor Safety requirements during the tendering stage and fulfil the 

requirements if awarded the work. Any deviation may lead to the cancellation of the order/contract. 

Timeframes need to be attached 

• Tax Clearance 

• Letter of Good standing (Workman compensation) 

• BEE Certificate 

• Commercial documents requested by Procurement 

• Not submitting the required documentation or not completing the documentation (Pricing Schedule) correctly 

will lead to a disregard of the tender.  

• Take note of the tender evaluation documents that need to be submitted 

Note. Not submitting the required documentation or not completing the documentation (Pricing Schedule) correctly 

will lead to a disregard of the tender.  

 

14 SAFETY  

Service provider to refer to the full and updated Foskor COP’s available: 

i. The service provider and sub-service providers need to always comply with the Occupational Health and Safety 

act. All Foskor COP’s Policies and procedures need to be adhered to.  

ii. A service provider site supervisor to be permanently on-site.  
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iii. Medical, Induction, Foskor ID Card, etc. is approximately R800 per person. Exit medicals need to be done at 

the termination of the contract. 

iv. The Successful tenderer will be required to compile a Foskor Work permit and at least 2 weeks should be 

allocated for this. The service provider must provide the following appointed persons in terms of the MHSA: Site 

Manager; Site Supervisor and – SHE REP for the duration of the contract  

v. All vehicles and cranes and other TMM’s to be inspected before going to site. 

vi. All person competencies to be verified before being allowed to work on Foskor premises for a specific task. 

vii. The service provider must compile a Safety File as per Foskor standard for all service providers and sub-service 

providers 

viii. Site access will need to be controlled, and all persons must receive site-specific induction before entering the 

site. 

ix. Conduct inspections as per Foskor Safety System. Analyse data and trends and recommend preventative 

measures where required 

x. Ensure all authorizations are in place as per the Foskor Safety System. Arrangement with Foskor training to be 

done by the service provider to ensure that authorization and training are conducted. Arrange timeously. 

xi. Ensure all workers competencies are available and have been validated. 

xii. Ensure proper security, signboards, fencing, and barricading is in place on-site where applicable  

xiii. The service provider shall in general comply with the FOSKOR General Engineering Specifications, COP’s, 

latest revisions, and all relevant regulations  

xiv. The service provider must complete a Baseline Risk Assessment (COP 01) before a work permit can be issued 

for the installation. 

xv. All service providers not in possession of a valid Foskor ID card have to complete the Foskor induction course 

and have to undergo a medical examination at the Foskor clinic for the service provider’s account 

xvi. The service provider shall be responsible for coordinating and integrating his schedule and responsibilities with 

other FOSKOR appointed contract manager on-site for this Scope of Work. 

xvii. All personnel operating mobile equipment including LDV’s must have a  driver’s permit. 

xviii. An open Pit Licence is required for driving in the mining area’s 

xix. All the required PPE and Safety Equipment are for the service provider’s account. 

xx. All service providers must ensure that: 

a. His workers are issued with the correct personal protective equipment free of charge. 

b. That the workers wear the PPE per the project area's requirements or as given by the service provider 

Supervisor. 
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c. Training is provided in the correct use of PPE to workers. 

d. Daily inspections are done on PPE. 

e. The registers will be complete at least monthly on findings on PPE. (All PPE must be kept in good 

condition) 

xxi. All providers of services need to be informed of the following minimum training applies to all service providers 

(irrespective of the tasks or scope of work) that will enter the Foskor Phalaborwa site with effect from 1 April 

2014. This training is not presented by the Foskor Training section and service providers must ensure that the 

training is sourced through accredited external training companies: 

a. Basic health and safety principles 

b. HIRA 

c. First Aid Training 

xxii. All other training requirements must be aligned with the baseline risk assessment. Risks identified in the 

baseline risk assessment will guide the requirements for training. A summary of the training must be completed 

as well as status on required authorization as per Foskor COP’s.  

xxiii. Training certificates will be accepted if complying with the following: 

a. Unit Standard Title 

b. Learner Full name 

c. Learner ID number 

d. Competency achieved 

e. Date of Assessment 

f. Assessor’s signature 

g. Training provider logo 

h. Training provider registration number and accreditation number. 

i. Seta logo 

15 ENVIROMENTAL   

The successful or appointed service provider shall comply with the following Environmental Specifications, Policies and 

Procedures: 

a) COP 41 Housekeeping and workplace organisation 

b) COP 49 Waste Management  

c) COP 51 Resource conservation, energy, and materials 

d) COP 70 Storage of petroleum products and other hazardous material 

e) National Environmental Management Act 107 of 1998 (NEMA) 
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f) National Environmental Management Waste Act 59 of 2008 (NEMWA) as amended 

g) The successful service provider shall include in his/her SAFETY FILE, and comply with, the following 

documents: 

i. Environmental Aspect and Impact Register (To be submitted by the successful applicant in line with 

this contract). 

ii. Environmental Objectives and Targets (To be submitted by the successful applicant in line with this 

contract). 

iii. Waste Management Plan (To be submitted by the successful applicant in line with this contract). 

iv. FOSKOR Atmospheric Emissions License (Copy available to the successful applicant upon request) 

v. FOSKOR Waste Management Licence (Copy available to the successful applicant upon request) 

vi. FOSKOR Water Use Licence (Copy available to the successful applicant upon request) 

 

16 LEGISLATIVE REQUIREMENTS – SUMMARY  

16.1 MINIMUM LEGISLATIVE REQUIREMENTS: 

The successful or appointed service provider shall comply with:  

i. The MHSA 

ii. The National Road Traffic Act with Regulations (Latest revision) 

iii. All applicable national and international legislative requirements and regulations. 

iv. Foskor (Pty) Ltd. COP (Code of Practise) No. 25 for Service Provider Control (Available on request) 

v. Foskor (Pty) Ltd. COP (Code of Practise) No. 59 for Trackless Mobile Machinery (Available on request) 

vi. All Foskor (Pty) Ltd. safety, health, quality, and environmental procedures applicable to the successful 

application of the contract. (Available on request) 

vii. All Foskor procedures and policies apply to the successful application of the contract. (Available on request) 

 

16.2 SUMMARISED REQUIREMENTS/EXTRACTS FROM FOSKOR COP’S 

16.2.1 Before e working on site the appointed service provider shall ensure that his workmen are:  

i. Briefed on the required task and have been informed of any abnormal conditions/situations. 

ii. Physically, emotionally, and mentally fit to perform their duty. 

iii. Issued with the necessary PPE (Personal Protective Equipment) to safely operate his service vehicles and 

perform the duty of maintaining, servicing, inspecting, and testing earthmoving- and mobile equipment. 
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iv. Before commencement of work: 

a. All tools and equipment shall have been inspected and tested to be in good and safe working order.  

b. All workmen have participated in the completion of a standard site risk assessment (Commonly known 

as a HIRA or Hazard Identification and Risk Assessment) and taken appropriate actions to mitigate 

any identified hazards. 

16.2.2 Before working on site, the appointed service provider shall: 

i. Ensure that his portable electrical equipment has been tested and declared safe to use. 

 

 

 

17 PERMIT TO WORK 

Before any on-site work under this contract may commence, the appointed or successful service provider shall obtain from 

Foskor a PERMIT TO WORK.  The following guidelines are provided to assist the appointed service provider in obtaining a 

PERMIT TO WORK. (See Foskor COP 28 Permit to work and COP 25 Control of Externally Provided Processes, Products 

and Services (Service provider Control) for details): 

i. The PERMIT TO WORK can be obtained from- and on completion returned to the Legal Administrator, Foskor 

Safety department. 

ii. Obtain a contract number from the Foskor procurement or projects department. 

iii. Appoint a subordinate manager and an on-site supervisor of the MHSA. 

The appointed subordinate manager and -supervisor shall be required to write and pass the Foskor 2.6.1 and 

2.9.2 legal examinations within 30 days after being awarded this contract. 

Attend an hour-long legal exam briefing any Thursday between 08:00 and 09:00 at the Security training hall. 

Write legal examination any Friday between 07:30 and 10:30 at the Security training hall. (Please book) 

iv. Appoint an on-site SHE-Rep of the MHSA to assist project manager and site supervisor in the daily on-site 

management of health, safety, and environmental issues. 

The designated SHE Rep must have the ability to read, write and express him/herself.  

The appointed SHE-Rep shall be required to attend a five-day SHE-Rep training course within 30 days after being 

awarded this contract (Training free of charge).  Make booking on 015 789 2531 

A pre-requisite for attending the SHE-Rep training course is successful completion of Basic Health & Safety 

Principals- and HIRA training.  

See Foskor’s COP 5 Health and Safety Representatives for details.  
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v. Provide a name list, including ID numbers, residential and postal addresses and telephone numbers of all of the 

appointed service providers on-site employees. 

vi. All the appointed service providers on-site employees shall undergo a full medical examination at the Foskor on-

site CLINIX Clinic.  The clinic can be contacted at 015 789 2427 for an appointment.  Please note: 

All NEW- and employees LEAVING the service of the appointed service provider must undergo a full entry or exit 

medical examination 

Women who are pregnant or suspect that they may be pregnant must notify the examining medical practitioner. 

vii. The appointed service providers designated on-site drivers shall receive competence testing and authorisation to 

operate vehicles on the Foskor site 

viii. All the appointed service providers’ employees shall receive/have received training in: 

17.1.1.1 First aid level 1 (Provide own training) 

17.1.1.2 Working at heights (Provide own training) 

17.1.1.3 Basic Health & Safety Principals (Provide own training) 

17.1.1.4 HIRA (Provide own training) 

17.1.1.5 Basic firefighting. (Provide own- or receive Foskor training, contact 

trainingbookings@foskor.co.za or 015 789 2531 to book) 

17.1.1.6 Lockout. (Provide own- or receive Foskor training, contact trainingbookings@foskor.co.za 

or 015 789 2531 to book) 

All training not provided by Foskor must be verified by the Foskor training superintendent Mr Johan Fouche. 

Please contact him on 015 7789 2525 to make an appointment or email proof of training and certificates 

to johanfo@foskor.co.za to confirm compliance before requesting his approval on the PERMIT TO WORK. 

ix. All the appointed service providers’ on-site employees shall receive the basic Foskor site induction training at the 

Foskor Security office. 

x. All the appointed service providers’ on-site employees shall receive site-specific induction training provided by 

the Foskor area Regulation 2.6.1 appointee/s. 

xi. A BRA (Baseline Risk Assessment) shall be completed for ALL “typical” tasks that will be completed under this 

contract.  The BRA to be approved by the responsible Foskor MHSA appointee and signed by all of the service 

providers employees.  Make use of Foskor’s BRA document, Annexure 1.2, contained in COP 1, Risk and 

Opportunities Management (Available on request) 

xii. Attach a detailed SCOPE OF WORK describing the required task and -outcome of this contract. 

xiii.  A manager must undersign/approve the PERMIT TO WORK. 

xiv. Registration and proof of payment under the Compensation for Occupational Injuries and Diseases Act, no. 130 

of 1993.  The registration number must be provided. 

xv.  SARS issued a tax clearance certificate. 

mailto:trainingbookings@foskor.co.za
mailto:trainingbookings@foskor.co.za
mailto:johanfo@foskor.co.za
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xvi. All relevant documentation and/or evidence of compliance must be attached to the PERMIT TO WORK. 

xvii. Upon successful completion and approval of the PERMIT TO WORK the security department will issue the 

appointed service providers’ employees with access ID cards. 

xviii. Any other documents, certificates or records as requested by a Foskor official deemed necessary to ensure that 

all safety, legislative and administrative requirements have been met must be attached to the PERMIT TO WORK. 

xix. The appointed service provider must allow at least three to ten working days to complete all the PERMIT TO 

WORK requirements. 

 

18 SAFETY FILE  

The appointed contractor must compile a SAFETY FILE specifically for this contract.  The SAFETY FILE must always be 

available for inspection by a Foskor official:  The following guidelines are provided to assist the appointed contractor in 

compiling a SAFETY FILE: 

Before any work may commence, the appointed service provider must IN CONJUNCTION WITH THE FOSKOR SAFETY 

DEPARTMENT, compile a SAFETY FILE specifically for THIS contract.  (Contact the relevant area responsible safety 

representative as indicated by Foskor in the Kick-off Meeting 

The SAFETY FILE must always be available for inspection by a Foskor official. 

 

18.1 REMINDER OF RISK IDENTIFICATION – LIFE SAVING RULES 

Adherence to the Foskor lifesaving rules in mandatory and should be communicated. The lifesaving rules are as follows: 

• Risk Assessments and clearance certificates 

• Lifting operations 

• Working at heights 

• Confined space entry 

• Positive energy Isolation and lockout 

• Moving Machinery 

• Personal protective equipment 

 Risk assessment is applicable to all jobs and training apply to all that will do physical work!  
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19 PARAMETERS 

19.1 DESIGN PARAMETERS 

All plant and equipment will be designed to: 

• Operate satisfactorily under atmospheric, ambient, and other conditions present at the site location 

• Ensure interchangeability of units and/or sub-parts throughout the plant to reduce spares holding requirements 

– take old plant equipment into account 

• Ensure reliability and maintainability. Minimum availability of 98% is required 

• Operate without undue vibration, stresses (temperature and built-in) and excessive noise 

• Comply with legal requirements in terms of the water license and DWA 

 

19.2 SPECIFICATIONS, CODES, STANDARDS AND REGULATIONS 

The Latest edition of the South African National Standards in effects at the date of projects design shall establish the 
minimum requirements for design, materials, and construction. This should be referenced with the Foskor General 
Engineering specifications and requirements of the Foskor SHERQ system (COP’s). No work shall be contemplated which 
is in breach of any legislation in South Africa – Typically:  

 

• Water license - 04/B72K/ACGIJ/962 Requirements 

• Occupational Health and Safety Act (Act 85 of 1993) 

• Mine Health and Safety Acts and regulations (Act 29 of 1996)  

• Explosive Acts and Regulations - South Africa  

• DWS and the National Water Act.  

• Foskor COP’s and applicable General SHEQ Requirements 

• Foskor Engineering Specifications  

• Chamber of Mines / Mine Council SHEQ Requirements (Milestones) 

• Atmospheric Emissions Licence - 13/2/AEL-02 Requirements 

• The latest revisions of the SANS standardized specifications and Foskor Specifications as applicable at the 
time of quotation shall apply to this contract.  

 
 

 Note: 

The equipment to be capable of continuous operation 24 hrs/day, 365 days/year with operating availability equal to 

100%. 
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19.3 SITE GEOGRAPHY 

The plant is located at Phalaborwa Limpopo, South Africa 

 

19.4 AMBIENT CONDITIONS 

• Ambient temperature                        

Summer 

Winter 

35 °C Avg. 

17 °C Avg. 

50 °C Max 

2 °C Min 

• Site Altitude: 380 m 

• Prevailing wind direction: Generally South Easterly - Maximum design velocity 40 m/s (144 km/h) 

• Very dusty conditions 

• Average annual rainfall = 540 mm 

 

19.5 ADDITIONAL SPECIFICATIONS IF REQUIRED 

• Not Applicable. 

 

20 PROJECT MANAGEMENT - CONTRACTOR 

a) Nominate a single window of communication to Foskor – Typically the appointed contractor 2.6.1 

b) Attend meetings as agreed during the project kick-off meeting 

c) Submit Progress reports (Format & interval) as defined in the Kick-off Meeting (Invoicing, Labour, Performance 

against the plan, Contractor purchases, Quality Management, Safety, Etc. 

d) Manage and participate in the “Daily Journal” as part of executing the project 

e) All meetings will be held at FOSKOR offices unless otherwise stated 

f) The contractor to provide updated project management plans on progress as defined by the Foskor Project Engineer. 

g) If the project is executed based on a shutdown approach the contractor will produce a formal Works Breakdown 

Structure of the works.  

h) If the contractor cannot produce a proper WBS then the contractor will be required to subcontract this function to 

produce the WBS and manage the WBS for the duration of the project. This cost must be included in the contractor’s 

price 

i) WBS - WBS is a hierarchical and incremental decomposition of the project into phases, deliverables, and work 

packages. It is a tree structure, which shows a subdivision of effort required to achieve an objective, for example, a 

program, project, and contract. 

j) This includes arrangements, tools, equipment, labour, Tasks, Purchase, Quality, Communication, etc 
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k) Project progress updates - If the contractor cannot produce proper updates on a WBS then the contractor will be 

required to subcontract this function to produce the WBS updates for the duration of the project. This cost must be 

included in the contractor’s price 

The Service provider is responsible for managing the project and this is graphically displayed below indicating where what 

functions lies. Graphical presentation only covers some basic aspects. 

 

 

20.1 ADDITIONAL PROJECT MANAGEMENT REQUIREMENTS: 

• None 

 

21 PLANNING AND SCHEDULING:  

• The Project Section has a planning standard that needs to be adhered to during the execution as per the relevant 

order placed 

• The Foskor scheduler can be contacted to provide schedule details input and guidelines if needed. 

Attend site meeting -
Determain exactly what 

the job entails

Quote a price based on 
the supplied BOQ

Attendthe kick-off 
meeting

Give a method 
statement describing 

exactly how the job will 
be done

▪ Make needed arrangements
▪ Place orders
▪ Procurement

Develop Project Plan and WBS  -
Present plan to Foskor

Start the job - Fabrication / Construction

Monitor progress and give 
feedback to Foskor - Required 

actions to stick to plan

Implement Quality Assurance /  
Control

Recieve Tender Invite

Get the job

1

2

3

4

5

6

7

8

9

10

11

12

Update Project Plan according 
to Progress and keep Foskor 

informed
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• Schedule must be compiled within one week after kick-off meeting conducted by the Foskor Project Leader 

• The Contractor schedule needs to be signed off by contractor 2.6.1 before approval by Foskor 

• The Foskor scheduler will issue the Templates to be used - This template must be adhered to and no changes to 

be made 

• Progress Update is needed every once week one day before the weekly progress meeting or as requested 

• The progress Updates to be submitted to Foskor Scheduler/Planner via email. 

• It is the contractor’s responsibility to appoint the competent person to manage the contractors schedule which that 

person will directly communicate with Foskor Scheduler - If the contractor’s responsibility to add cost of the 

competent person on the project. Commercial action to be taken if the performance in planning is lacking 

• Foskor requires all contractors to use MS project software which it will be fully implemented latest 1 February 2022.  

 

21.1 TYPICAL ASPECT THAT NEEDS TO BE ADHERED TO 

• It is the subcontractor’s responsibility to produce a detailed schedule which tie up to the Foskor standards of 

requirements. 

• The Schedule must not have open ended activity task.  

• The schedule must be fully resourced. 

• The schedule must not have constraints. 

• The Calendar must be created and assigned in the schedule. Confirm the templates with the Foskor Scheduler 

• It is Foskor responsibility to review the schedule before it’s been approved 

• A schedule must be Approved by Project scheduler/Project Manager & Project Engineer  

• The approved baselined schedule must be updated by the contractor to show Planned Vs Actual 

• The contractor must show S-Curve which will be constructed from the schedule. 

• Project Updates Must be submitted to the Project Planner/Scheduler for review. 

21.2 LIAISON AND CO-OPERATION WITH OTHERS 

• The CONTRACTOR/ SERVICE PROVIDER shall be required to co-operate and liaise with Foskor appointed 

project manager 

• The CONTRACTOR/ SERVICE PROVIDER must note that construction is within an operational plant. 

• The CONTRACTOR/ SERVICE PROVIDER may appoint a Foskor approved sub-contractor 

• The CONTRACTOR/ SERVICE PROVIDER shall be required to work in conjunction with the Foskor appointed 

structural-, electrical-, equipment- and instrumentation installation contractor – if applicable. 
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22 GENERAL CONDITIONS – COMMERCIAL 

22.1 EXTENSIONS, PENALTIES AND RETENTIONS 

a) Extension on the promised completion or Milestone date may be requested but needs to be approved by Foskor. 

The contractor should be in possession of a formal document issued via Foskor Procurement indicating that 

this request was approved 

b) Any additional works not defined in the order needs to be approved by Foskor in writing before any work 

commence. 

 

Description Condition Duration 

Penalties 2% per week, maximum of 8% Late Delivery after promised completion date 

Performance Bond 0% of Contract Value 0 Year after completion 

Retention 5 % of Contract value Release after 6 months 

Type of Contract Foskor General condition of contract  

Tender price validity Per RFP document  

Escalation None None 

All delays must be immediately brought under the attention of the section engineer and the responsible party agreed 

upon immediately. 

23 AFTER SALES SERVICE OR REQUIREMENTS  

23.1 AFTER SALES SERVICE REQUIREMENTS ARE LISTED BELOW: 

a) Full description of guarantee and guarantee period to be attached to the official tender 

b) Full description of planned support during AND after the guarantee period to be attached to the official tender. 

 

24 INVOICE DUE DATES  

The due dates for claim certificate are the 12th of every month. Invoices are due the latest the 15th of every month. 
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25 TENDER EVALUATION CRITERIA 

• As part of the process to assist with the evaluation of the bidder’s proposal/quotation and to make an informed 

decision in the awarding of this tender, the following information is required 

• The following tender evaluation criteria will be used for adjudicating the Contractor submitted tender. 

• Please provide the required documentation as requested in the “Proof/documents to be submitted” column. Please 

be specific when submitting documents by ensuring that they answer the item specified.  

• Please use the annexure number as indicated to identify the proof submitted. 

• Failure to submit the relevant documentation as requested in the Evaluation criteria document may lead to a 

disregard of the submitted tender.  

Invoice 
Management -

Due Dates

SIB and IFC Projects

Note - Remember to approve 
JDE orders if applicable

Contrator  - Submit Certificate 
for claim to be paid by the end 

of the Month - Due 10th 
of every monthy

Procurment - Review invoices 
and hand in to Finance

Due 21st of every 
monthy

PE  - Review Certificate and 
approve - Notify contrator that 

Invoice can be prepared and 

submitted - Due 13th of 
every monthy

PE - Approval of Invoice as 
per Foskor approval matrix -

Due 19th of every 
monthy

Contrator - Submit invoice for 

approval - Due 16th of 
every monthy

ECO - ECO Approval Due
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26 EVALUATION CRITERIA (TECHNICAL)  

 Technical Evaluation: Supply, Delivery, Installation and Commissioning of 5 x 
25M High Mast Lights at Drying & Dispatch. 

    

Item Technical Criteria Description  
Proof / documents to be 

submitted 
Annex No. % Contribution 

1 Experience & Team competence 

a) 

Company – Previous experience in the 
supply, Delivery, Installation and 
commissioning of High Masts above R1 
million. 
 
Scoring: 
up to 2 projects                = 40% 
up to 4 projects                = 60% 
more than 5 projects         = 100% 

Projects reference list 
with  
1. project values, 
appointment letter and 
completion certificate.   
2. contact numbers for 
verification 

Annexure A 30% 

b) 

Professional Engineer/ Technologist 

Scoring: 

Bsc/Btech Electrical with ECSA registered. 

6 yrs and above as registered person = 
100% 

From 4 yrs to 6 yrs as registered person = 
70% 

From 2 yrs to 4 yrs as registered person = 
50% 

Below 2 yrs as registered person = 0% 

Provide certified copies 
of certificates/ 
qualifications and CV 
as proof 

Annexure B 20% 

c) 

Project team organogram indicating 
names, positions and trade for this project. 
 
Scoring: 
No Organogram= 0% 

Organogram with some skills = 5% 

Organogram with all relevant skills = 10%. 

Provide organogram 
with names, positions 
and skills. 

The bidder is 
responsible to have 
sufficient team to 
execute the scope of 
work. 

 

  

Annexure C 10% 

2 Company Capacity  

a) 

Quality control plan from previous client 
and Quality management system (QMS). 
Scoring: 

No QCP = 0% 

QCP not signed off = 10% 

QCP signed off =20%  

Provide 

1. a signed QCP from 
a previous client not 
more than 5yrs (similar 
project)  

Annexure D 20% 



             

        Supply, Delivery, Installation and Commissioning 5 x25M High Mast Lights at Drying & Dispatch.                    Page 

28 of 34 

b) 

Company- Execute similar project 
according to a previous approved 
WBS/project schedule from previous 
client. 
Scoring: 
No WBS/project schedule = 0% 
WBS/ Schedule not signed = 5% 
WBS/ Schedule signed off = 10%                                

Provide proof of one (1) 
previous signed off 
WBS/project schedule, 
not more than 5 yrs 
(similar works)  

Annexure E 10% 

3 Plant & Equipment 

a) 

Plant & Equipment 
 
Scoring: 

8 Ton truck with hi-up = 4 % 

Cherry picker =3 % 

1-ton LDV= 3% 
Lack of any item above = 0% for the 
specific item.                               

Provide proof of E-natis 
registration/ License 
Disc papers. 

Full points (own by the 
company/ Director) 
and half points for 
leased Equipment. 
  

Annexure F 10% 

Total Technical Score 100% 

 

Notes: 

For a bid to be considered the bidder needs to comply to all mandatory requirements 
and score 70% and above 

Foskor pricing schedule should be used for the pricing 

 

 

 

27 COMMERCIAL EVAULATION REQUIREMENTS: 

27.1 FINANCE 

As directed by Procurement Department – Linked to Approved Supplier database 

a. Suppliers Account – In good standing - Supply relevant major supplier account information 

Note! Additional requirements to be defined by procurement 

 

 

 

 

28 PRICING SCHEDULE 

Tender No.:   

Description:   – Supply, Delivery, Installation and Commissioning 5 x 25M High Mast Lights at Drying & Dispatch
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BILL OF QUANTITIES 

ITEMS DESCRIPTION UNIT QTY RATE TOTAL AMOUNT 

 

1 

Preliminary and General 
Allow for Compliance with all Specification 
Preliminary and General Conditions and 
Contract and for Site Establishment and for 
Providing a Site Office and Adequate and 
Suitable Water, Sanitation and First Aid 
Services for Attending all Inspections, 
Trainings, Transportation and Site Meetings. 

Sum. 1     

 

1.1 

Transportation  

(From camp to various sites for the period of 

the project) 

Sum. 1   

 

2 

LIFTING AND CRANAGE 
35-ton Crane for The Lifting and Erection of 
Mast – Max no. 10 High Mast Poles Sum. 1     

 

3 DESIGN REPORT 
Foundation Designs and Drawings as Per 
Underground Assessment 

Sum. 1 

    

 

3.1 

CONCRETE FOUNDATIONS 
Casting Minimum of 25Mpa Concrete Including 
Reinforcing Steel Per Mast as Per Approve Design. 

Including DCP Test and Test Cube Results 
No. 5     

 

4 

FLOODLIGHTS  
Supply, Delivery and Installation. 
Mounting and wiring of 1440W Spectral ED 
Lights 6 Per Mast.  

No. 30     
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5 

POLES SUPPLY & INSTALLATION 
Supply, Delivery & Installation 
25 Meter long(scissor) Galvanized Steel Mast 
Pole That Can Accommodate 6 Floodlights Per 
Mast. (Including Removal of 5 Existing Mast 
poles) 

No. 5     

 

 

 

 
 

6 

CONSUMABLES PER MAST 
Complete HD Bolts, Template and Keeper 
Plate Set 

           No     5     

 

 
 

7 
Earthing for The Installed Masts (including 
Excavation, Compacting & Backfilling)          No. 5     

 

8 
SERVICE or MAINTENANCE KIT 
Supply Portable Double Drum Winch No. 1     

 

8.1 Supply Hydraulic Power Tool with Remote and 
3 M Test Lead  

                  No. 1 
    

 

8.2 
Supply 4 pin Vandal Proof Key 

               No. 5 
  

 

8.3 Complete Control circuit for the Masts including 
three phase main circuit breaker, 60A circuit 
breaker, 

No. 5 
  

 

8.4 Supply cable 16mm2 4 core Armored cable to 
supply the masts poles. (Limited to 50M long 
per installation) 

m 250 
  

 

9 

TESTING AND COMMISSIONING OF FIVE 
MASTS 
Includes but not limited to testing and issuing 
of Certificate of Compliance 

       Sum. 1   

  
 
 
 
 
 
 
 
  

 
  

10  
 

SUB TOTAL  
      

 R 
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All price alterations must be signed for by the bidder confirming that such changes were made by the Bidder. PLEASE NOTE THAT PRICE CHANGES WITHOUT A SIGNATURE WILL LEAD 

TO THE DISQUALIFICATION OF THE BID SUBMITTED. 

NOTE: The onus lies with the tenderer to make sure that all formulas and calculations are correct.  Calculation errors discovered during the evaluation process will be logged as 

a non-conformance and the tender/quotation will therefore be disregarded 

 
 
  

  

11 15% VAT    R 
 

12 TOTAL TENDERED AMOUNT    R 
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29 ACCEPTANCE  

 

The conditions and requirements as stated in this “Scope of Work” are accepted with the following exceptions/exclusions: - 

_________________________________________________________________________________________________________ 

_________________________________________________________________________________________________________ 

_________________________________________________________________________________________________________ 

_________________________________________________________________________________________________________ 

The conditions and requirements as stated in this “Scope of Work” are accepted with the following inclusions: - 

_________________________________________________________________________________________________________ 

_________________________________________________________________________________________________________ 

_________________________________________________________________________________________________________ 

 

30 SUB-CONTRACTOR (PLEASE PROVIDE LIST AND FUNCTION) 

_______________________________________________________________________________________________ 

_______________________________________________________________________________________________ 

_______________________________________________________________________________________________ 

_______________________________________________________________________________________________ 

Failure to complete this form will lead to disqualification – Please do not leave blanks! 

 

BBBEE Level      Black Ownership    % 
 

Black Woman Ownership  % 
               

Tender Validity  Days  Manufacturing Period    Days  Installation Period   Days 

              

Guarantee  Months  Commencement after receipt of official purchase order   Days 

              

Payment terms  

 

 

Price Basis for the duration of the contract/till supply of goods (Please tick): 

              

Fixed    Duration of fixed price   12 Months   24 Months   

 
             

Variable   Price Base Date      
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If variable provides price variation factors, percentages and formula in the cover letter.  (Please specify indices to be used) 

Price variation factors & percentages (e.g. material, labour, fuel, overheads, admin etc) 

 

Factor %  Factor %  Factor %  Factor %  Factor % 

              

      

Where prices include a foreign currency rate please provide: 
                   

% of price, subject R O E  %  ROE                 = ZAR     

              

ROE Base Date           

Note: If the above fields are not completed, it is confirmed that the quoted price/s are valid for the entire contract period 

mentioned and no escalation in the price is allowed under any circumstances. 

I,_______________________________________ in my capacity as __________________________________ for and on behalf of 

__________________________________________ hereby acknowledge that I have read and understand the Instruction to Tender and the 

Scope of Work as detailed in this document and accept all the Terms and Conditions of Tender T  

Signed at ___________________________________   on this the _____________ day of ____________________________ 2022 

Signature: ___________________________________ 

Witnesses:  

1. __________________________________________________ Name:  __________________________________________ 

 

2. ___________________________________________________ Name:  __________________________________________ 

 

For and on behalf of Foskor (Pry) Limited 

Name: ________________________________________________ Signature: ________________________________________ 

 

Designation: ____________________________________________________________ Date: ____________________________ 

Note:  It is imperative to complete this schedule in full where applicable, marked “N/A” where not applicable and signed off in 

full, unsigned bids will not be accepted.  All the supporting documentation requested with the tender document, scope 

of work and evaluation criteria need to be submitted with the tender.  Tenders received without supporting documentation 

requested for the tender evaluation will not be considered. 
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31 DOCUMENTED INFORMATION 

 

DESCRIPTION 

 

RESP. 

 

LOCATION 

 

FILE NAME / INDEX 

RETENTION TIME 

(MINIMUM) 

Scope of Works Procurement Procurement Procurement As per Procurement 

Policies and procedures 

 

32 REFERENCES 

Code of Practice Foskor Risk Assessment (COP 01). 

Quality Management Systems – Requirements (ISO 9001:2015). 

Environmental Management Systems – Requirements with guidance for use (ISO 14001:2015). 

Occupational Health and Safety Systems – (ISO 45001) 
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