
 

 

 

 

DOCUMENT NAME: S.O.W. – PRIVATE VEHICLE PARKING FOR THE ESTABLISHMENT OF 

INFRASTRUCTURE IN THE SOUTH PIT 

DOCUMENT No.: T______/25 Bid Type: RFQ 

DEPARTMENT: MINING – LOAD AND HAUL  

SECTION: LOAD AND HAUL COST CENTRE: 20918000 

PROJECT COST CODE: 207037.1195.75100 REVISION NO.: 00 

 

REVISION NO.: CHANGE REFERENCE CHANGE SUMMARY RELEASE DATE 

00 Initial Issue  Environmental aspect included 2022-07-01 

01 Final Draft None 2022-07-01 

    

 

 

 



 

 

Table of Contents 

1 PRE-QUALIFICATION ........................................................................................................................................................................... 1 

2 INVITATION TO TENDER ...................................................................................................................................................................... 1 

3 SCOPE OF WORK ................................................................................................................................................................................. 2 

4 PROJECT URGENCY ............................................................................................................................................................................ 3 

5 DELIVERY OF MATERIALS AND EQUIPMENT ................................................................................................................................... 3 

6 BATTERY LIMITS – INCLUSIONS AND EXCLUSIONS ....................................................................................................................... 4 

7 AS BUILT DRAWINGS .......................................................................................................................................................................... 6 

8 QUALITY  ............................................................................................................................................................................................... 6 

9 PROJECT DELIVERABLES .................................................................................................................................................................. 8 

10 DOCUMENTS / DRAWINGS ISSUED BY FOSKOR ............................................................................................................................. 9 

11 ON-SITE SUPERVISION REQUIREMENT .......................................................................................................................................... 10 

12 TENDER DELIVERABLES .................................................................................................................................................................. 10 

13 SAFETY ................................................................................................................................................................................................ 10 

14 LEGISLATIVE REQUIREMENTS – SUMMARY .................................................................................................................................. 13 

15 PERMIT TO WORK .............................................................................................................................................................................. 14 

16 SAFETY FILE  ...................................................................................................................................................................................... 16 

17 PARAMETERS ..................................................................................................................................................................................... 20 

18 PROJECT MANAGEMENT - CONTRACTOR ..................................................................................................................................... 23 

19 PLANNING AND SCHEDULING: ........................................................................................................................................................ 24 

20. LIAISON AND CO-OPERATION WITH OTHERS................................................................................................................................ 24 

18. GENERAL CONDITIONS – COMMERCIAL ........................................................................................................................................ 25 

20 AFTER SALES SERVICE OR REQUIREMENTS ................................................................................................................................ 25 

21 INVOICE DUE DATES ......................................................................................................................................................................... 25 

22 MANDATORY DOCUMENTS............................................................................................................................................................... 25 

23. TENDER EVALUATION CRITERIA ..................................................................................................................................................... 25 

24. EVALUATION CRITERIA (TECHNICAL) ............................................................................................................................................. 26 

25. COMMERCIAL EVAULATION REQUIREMENTS: .............................................................................................................................. 27 

26. PRICING SCHEDULE .......................................................................................................................................................................... 27 



T----/25 Scope of work            Page 1 of 30 

 
SCOPE OF WORK 

Tender No.: T(Insert Tender Number)/25 

Description:    PRIVATE VEHICLE PARKING FOR THE ESTABLISHMENT OF INFRASTRUCTURE IN THE SOUTH PIT 

1 PRE-QUALIFICATION 

▪ CIDB Grading: A CIDB grading of 2ME is required. 

2 INVITATION TO TENDER 

This document prescribes requirements for construction of covered parking for private vehicle at the South Pit. 

 

2.1 DEFINITIONS AND ABBREVIATIONS 

BOQ – Bill of Quantities MHSA – Mine Health and Safety Act 

BRA – Baseline Risk Assessment NDT – Non-destructive Test 

COC      – Certificate of Compliance OH&S – Occupational Health and Safety 

COP  – Code of Practice OHC – Over-Head Crane 

CTD – Critical task Descriptions PEE – Portable Electrical Equipment 

DAP  – Diammonium Phosphate PPE –  Personal Protective Equipment 

DB  – Distribution Boards QA – Quality Assurance  

DWA – Department of water affairs QC – Quality Control 

DWG – Drawing QCP – Quality control Plan 

ECO  – Engineering Change Order QMS – Quality Management System 

HDG – Hot-Dip galvanizing  RFI – Request for Inspection 

HIRA – Hazard Identification and Risk Assessment ROPS – Rollover Protection System     

IFC – Issued for Construction SANS – South African National Standards 

ISO – International Organization of Standardization SHE – Safety, Health, Environment 

LDV – Light Delivery Vehicle SHERQ – Safety Health Environment Risk & Quality 

MAP  – Monoammonium phosphate TMMS  – Trackless Mobile Machines 

MCOP – Mandator Code of Practice WBS – Work-breakdown structure 

 

2.2 SCOPE BACKGROUND 

Mining Operations (load and haul) have moved their primary operations from North Pit to South Pit. Maintenance 

relied on the use of haul road via old PMC open pit, which later failed due to PMC pit subsidence. When the failure 

occurred, the event ended the only reliable unlimited option available as a travel route to North Pit area for 

maintenance. The event has resulted in haul trucks travelling a long distance to get minor service in the North Pit 

facilities. Also, the load and haul team report to the North Pit at the start of their shift and transported to the South 

pit. This has had a great impact on time and cost. Moving to the south pit was suggested as a solution to address 

the lack of critical facilities at South Pit and to minimize the impact on cost and time. Due to the magnitude of this 
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project, the execution of the work has been split into various scopes for ease of execution.  This scope is one of 

the various scopes and it is for the construction of the private vehicle at the new entrance of the South Pit.  

 

2.3 COMPANY BACKGROUND 

Foskor is one of the world’s largest producers of phosphate rock (concentrate) and phosphoric acid.  It is one of 

the world’s few vertically integrated producers of phosphoric acid and is the second-largest supplier to India, the 

world’s largest consumer of phosphoric acid.  

The Company owns and mines phosphate resources and beneficiates the mined material to produce a phosphate 

concentrate at Phalaborwa, in the Limpopo Province of South Africa.  The phosphate concentrate is sold locally 

and also transported to the Richards Bay plant on the coast of Kwa-Zulu Natal to produce phosphoric acid, 

sulphuric acid and granular fertilisers MAP and DAP from phosphoric acid and is the leading supplier of fertilisers 

to South Africa.  In all about 95% of the phosphoric acid is exported and the granular sales are divided between 

exports and local markets.  Since 1951 Foskor has supplied more than 95% of South Africa’s fertiliser 

requirements. 

3 SCOPE OF WORK 

3.1 BACKGROUND DOCUMENTATION 

Not Applicable 

3.2 SCOPE - EXTENT OF WORK OR SERVICE REQUIRED 

3.2.1 General Scope Considerations: 

Please allow for a competent Quality Control Officer to compile and manage the contractor’s quality 

management.  In the event of quality system failures, Foskor will request the Quality Official’s experience and 

qualifications and if this is not acceptable, it will be expected that the contractor obtains this service at its own 

cost. 

Please allow for a competent person to compile the method statement and the subsequent Microsoft Project 

plan.  This person will manage and update this plan weekly and present it to the Foskor Project Engineer.  It is 

expected that this planning and management is executed by the contractor.  This service will be provided at the 

contractor’s cost.  If the contractor cannot execute this planning and report to management, it will be expected 

that the contractor obtains this service at his/her cost. 

Scaffolding needs to be arranged by the contractor. It is expected that arrangements will be communicated to 

the Foskor Scaffolding company at least 3 days before the requirement. Proof of request and arrangements and 

actual scaffolding installation for Scaffolding to be provided to Foskor on request. 

3.2.2 Project costing and expenses: 

The contractor shall supply all engineering services, materials, labour, transport, supervision, and consumable 

materials, equipment, tools and every item of expense for the scope of work to be completed successfully unless 

otherwise stated taking the following into consideration. 
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3.2.3 Disposal of refuse 

The Contractor shall be responsible for disposal of refuse and waste generated by his staff daily.  The site is 

to be kept clean, neat, and tidy, by complying with Foskor Waste Management COP. 

3.2.4 General requirements for commissioning 

Commissioning or handover will be executed as per Foskor Procedures or as directed by the Engineer. Normally 

the Foskor Punch list and Hand over certificate will be used. 

3.2.5 The successful or appointed service provider shall comply with the latest revisions of the following 

Foskor CTD’s (Critical task Descriptions) (CTD’s are available on request): 

i. Not applicable 

3.2.6 Sub-Contracting and joint ventures 

The primary aspect of the works may not be subcontracted. For subcontracting the relevant companies 

supporting documentation needs to support the bidder’s tender. 

Joint Ventures must be declared in the bidder’s tender with all relevant supporting documentation. 

3.3 SCOPE  

3.3.1 Basic Requirement 

This work entails the construction of the private vehicle parking at the New South Pit Entrance. 

Below are the basic requirements: 

• Obtain work permit 

• All work includes all tool, labour, equipment, Transport, Supervision., Quality management, Project 

communication and management, etc 

• Preparation of groundwork for parking  

• Construction of plinths (as per the supplied drawings) 

• Fabrication and installation of parking roof frame and roof sheet (as per the supplied drawings) 

4 PROJECT URGENCY 

Project urgency is defined below: 

This is a Project that impacts production and will need to be conducted as follows to mitigate production impact. 

▪ Proper communication to be managed by contractor and reported weekly to the projects department. 

▪ Project must adhere to the set-out project plan for the work to be done timeously. 

5 DELIVERY OF MATERIALS AND EQUIPMENT 

It is the responsibility of the Contractor to take delivery, off-load, store and move into their permanent position all 

equipment and materials covered under this Scope. The Contractor shall, at his own expense, be responsible for 

the delivery to the Site of imported plant and equipment, materials and Contractor’s plant and equipment in 
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connection with the execution of the works, including but not limited to securing of permits and customs clearances, 

and payment of handling costs, storage costs, releasing costs, transportation costs, and duties, taxes, imposts, 

excise and charges of any kind that may be imposed by the South African Government, or any of its agencies and 

political subdivisions relating to the supply and delivery to the site of the imported plant and equipment, materials 

and Contractor’s plant and equipment. 

 TAKE NOTE - Foskor pays for material delivered to Foskor site only!  

NB: The contractor/ consultant must clearly state in his tender submission if there is an exclusion on the Foskor 

scope (As per the site meeting procurement scope and site meeting minutes) Failure to state the exclusion will 

mean that the full Foskor scope is still applicable. 

 

Lay down areas are as indicated on the drawings 
 

6 BATTERY LIMITS – INCLUSIONS AND EXCLUSIONS 

Not Applicable.
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6.1 TABLE OF INCLUSIONS AND EXCLUSIONS 

List the boundaries in terms of equipment (Foskor plant specific).  Up to where is it Foskor’s responsibility and where/what is the contractor’s responsibility.  

WHO WILL SUPPLY THE FOLLOWING?    

FF =   FOSKOR, FREE OF CHARGE FC = FOSKOR, AT COST TO CONTRACTOR C    =   CONTRACTOR  N/A =   NOT APPLICABLE 

 

1.    Sanitary 2.   Transport 3.   Quality  4.   Security 5.     Lifting and Rigging  6.   Medicals   7.   Communication devices 

1.1 Water on site and 
toilet facilities / janitorial 
services 

C 2.1 Labour C 3.1    Plan, Management, QA, QC C 4.1 Site Security C 5.1  All rigging equipment 
(Slings, Chain blocks, turfers, etc 

C 8.1  Entry and Exit C 7.1   All communication devices 
like laptops, computers, networks, 
radios, cellphones, etc 

 
C 
 

1.2  Potable connection 
point 

 C 2.2  Materials C 3.2    All quality test Civil, Paint, 
Mechanical, etc 

C 4.2  Foskor ID Card   
C 

5.2 Rigger C 8.2 First aid box at place of work C   

1.3  Connection to 
construction water supply 

C 2.3  Equipment C 3.3  Sampling and laboratory 
testing 

C   5.3 Mobile cranes C     

1.4 Change rooms C 2.4  All TMMS  C           

8. PPE    9. Surveying  10. Safety File    11. Training & Authorizations   12. Site Establishment   13. Waste management    14. Painting   

8.1  Supply, Issue, inspect 
and manage 

C 9.1 Site Surveys C 10.1 Foskor will issue template FF 11.1  All Required Training C 13.1  Site office/s with suitable 
facilities for daily “Green Area” 
meetings, and lunch area 

C 13.1 Transport all on site to waste 
to Foskor designated waste sites 

C 14.1 All Equipment and tools 
paint, labour, etc 

C 

       
10.2 Ensure file conform/ populate 
to Foskor standards 

C  
11.2  Authorisation - As per 
Foskor COP 

FF 13.2  Site establishment space FF         

15. Fuel 16.    Mechanical 17.   Labour  18.   Compressed air 19.   Scaffolding 20.   Tools & Equipment  21.   Training 

15.1 Fuel Supply C 16.1  Conveyor Belt FF 17.1  All labour as per Scope of 
Work to execute task including 
management  

C  18.1 Sandblasting or flash 
blast 

 19.1  Scaffolding Supply & Erect FF 20.1   All Portable Electrical 
Equipment 

C 21.1 All required training and 
training manuals as required to 
ensure that Foskor can train its 
workforce and operate the plant / 
equipment safely 

 C 

15.2  Fuel storage C 16.2  Conveyor 59 Drive 
Gearbox 

FF     18.2  Compressor C 19.2  Scaffolds be managed by 
the Contractor 

C 20.2   Hot Work Equip as per 
Foskor COP - Welding Machines, 
Gas Cutting, Grinding, Gauging, 
etc 

C 

15.3  Fuel fire protection C 16.3  Idlers, Rollers and 
Frames 

FF     18.3  Air for power tools - If 
available 

FF 19.3 Cherry Picker’s – only if 
and when available by pre-booking 

 F
F 

20.3   Tools as required to 
execute task  

C 21.2 All manuals and related 
documents to be supplied to 
project Eng. and Foskor Drawing 
office for safe keeping 

C 

15.4  Refuelling   C            19.4 Cherry Picker’s Driver–  

Trained and authorized driver 

 C     

22.    Certificates    23.    Consumables  24.   Storage and inventory control 25.    Electrical 

 

22.1 Supply All certificates as 
required 

 C 23.1  Welding rods C 
24.1  Protective 
coverings/tarpaulins 

C 25.1  Generators C 25.4  Temporary lighting C 
25.7  Electric panel + 
distributing wiring 

C 

  23.2   Bolts & Nuts, etc. C 
24.2 Storage area and inventory 

control 
C 25.2  Electrical Extensions C 

25.5  Power for tools on site from 

existing Foskor electrical supply point 

(Welding plugs and 220 v plugs 

C 25.5  Electrical connection point FF 

      25.3 COC Site Establishment C 25.6  Connection to Electrical supply C 
25.9   Electrical and 

Instrumentation Installation 
C  
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**NOTE 

Foskor has made provision for the supply scaffolding free of charge the size and nature of the works. It is expected that 

arrangements will be communicated to the appointed Scaffolding contractor at least 3 days before requirement.  Proof of 

request and arrangements and actual scaffolding installation for Scaffolding to be provided to Foskor on request 

It should be noted that FOSKOR has an existing appointed and accredited scaffolding supplier  

6.2 ADDITIONAL BOUNDARIES 

Not Applicable. 

7 AS BUILT DRAWINGS 

As built drawing requirement is defined below: 

• As built drawings are to be compiled after completion. 

 Note! – All drawings to be delivered in AutoCAD electronic format. All drawing to be detail engineering drawings 

8 QUALITY  

i. The service provider must provide the necessary quality management systems and plans to ensure that the quality 

of his work complies with the requirements of this scope of work 

ii. The service provider shall during all phases of construction comply with the Foskor approved Quality Assurance Plan 

iii. The service provider shall be responsible for all the resources required for executing the Quality Management System 

including but not limited to, developing the Quality Assurance Plan & performing the Quality Control measures to 

ensure that the deliverables comply with the specifications & standards mentioned in the scope of work 

iv. Any change requests / additional work resulting due to inadequate quality management system will be to the account 

of the service provider 

v. Foskor might appoint a third party for Quality Control Inspections 

vi. The Service provider will have to provide an approved quality system for all work executed. 

vii. This will include the following but is not limited to: 

a. Quality plan 

b. Quality compliance – Performance and reports 

c. Quantity surveying 

d. Quality Assurance 

e. Quality Authorization matrix – part of the Quality plan 

f. Quality control 

g. Quality administration. – All documents, checks, measurements, reports, variances, analysis, Corrective 

actions, etc. needs to be properly filed and available on request at any time. The file will require an index 

h. Includes all test work, laboratories, Filing, etc.  

i. Survey and survey verifications 

j. Construction versus design - Any Deviations from the approved “Construction Drawings” 
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k. Quality communication – What needs to be reported to whom and at what frequency 

viii. Foskor envisage a complete quality System driven by the Service provider and this system/plan will be approved by 

Foskor and the appointed designer (if applicable) before construction/fabrication will be started. 

ix. Compliance to this plan will be measured and failure to adhere to the quality plan will result in the stopping of 

construction activities until concerns have been addressed. The cost for this delay will be for the service provider’s 

account. 

x. Foskor may appoint a third party to measure and control Foskor’s interest in the terms of quality in this contract and 

the service provider is expected to work in conjunction with this company 

xi. Hold points will be discussed and finalized with the successful service provider based on the approved Quality plan 

The Quality plan will only be compiled and signed off after the Method Statement and WBS* have been compiled. 

Quality on Shutdown type tasks will be included in the Scope of Works, but the service provider will have to submit proof of 

an experienced quality assurer or relevant qualifications. IF the service provider does not have this it will be required that 

this service be hired in by the service provider at his cost. 

i. State any specific hold points that are not negotiable here 

ii. State any other applicable quality that is not in the “Parameters” section 

 

Method statement – the service provider must list all steps and actions required to complete the work as per the scope of 

work – typically includes the items listed below: 

i. Key step and stages of the work required 

ii. Tools, Equipment, TMMS, etc 

iii. Labour requirements, etc 

iv. Spares, resources,  

v. Safety requirements 

*WBS is a hierarchical and incremental decomposition of the project into phases, deliverables and work packages. It is 

a tree structure, which shows a subdivision of effort required to achieve an objective, for example, a program, project, 

and contract. 

This includes arrangements, tools, equipment labour, Tasks, Purchase, Quality, Communication, etc 

 

8.1 QUALITY FILE INDEX 

The quality file index listed below will be the minimum requirement.  

This file must be kept up to date for the duration of the project and will be handed to the Foskor project Engineer on 

completion of the project. 
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8.1.1 QUALITY FILE INDEX 

 

8.2 ADDITIONAL QUALITY REQUIREMENTS 

Not Applicable. 

9 PROJECT DELIVERABLES 

9.1 THE DELIVERABLES FOR THIS PROJECT INCLUDE: 

A private vehicle parking with shelter on well compacted surface unpaved for 40 vehicles 

▪ Supply and install steel and IRB Sheeting required 

▪ Supply and fix all rebar required 

▪ Supply and cast concrete  
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9.2 DATA BOOKS 

During the official handover of the project, the service provider shall submit a detailed DATA BOOK that shall contain the 

following documents and information: 

▪ For this project all the data required shall be submitted in the quality file. 

 

NB! ALL CERTIFICATES AND DOCUMENTS MUST BE CROSS-REFERENCED 

9.3 MANUALS AND DOCUMENTATION  

The following must be supplied: 

▪ For this project all the data required shall be submitted in the quality file. 

 

9.4 FORMAT OF DOCUMENTS AND MANUALS 

Note! - All Manuals must be in English  

 

9.5 TRANSMITTAL OF DOCUMENTS AND MANUALS  

 

Documents and Manuals to be submitted in the flowing formats: 

Type of Document Hard Copy Electronic Format  

Manuals X X 

Drawings X X 

Reports  X X 

Data Books X X 

Hard Copy: Book or binding arch file format and must be durable and of high quality. 

Soft Copy:  Manuals, Reports and Data Books – Word, Excel, PDF, etc. 

 Storage – Compact Disk or Data traveller 

 Language: English 

 

9.6 PROJECT COMPLETION 

On project completion, the contractor will issue Foskor with a Handover certificate   

The handover certificate will be accompanied by the following document 

1. Quality file 

2. Safety File 

10 DOCUMENTS / DRAWINGS ISSUED BY FOSKOR 

 

Drawing or 

Document No 
Title Revision 

Note Please read your Scope of Work  
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SOU-STR-001001  South Pit – New Carport Section and Details  00 

SOU-STR-000901a South Pit – Base Layout & Roof Plan Double Parking Bays  00 

 

11 ON-SITE SUPERVISION REQUIREMENT 

• A Foskor work permit before commencement of site work.  

• A full time 2.9.2 appointed supervisor will be on this site for the entire duration of site work 

• A 2.6.1 appointed site manager for overall site management 

• Appointed SHE Rep for the entire duration of site work 

• A Foskor work permit before commencement of site work.  

12 TENDER DELIVERABLES 

The deliverables will include: -  

• Complete Foskor pricing schedule (BOQ) 

• Preliminary Project Schedule  

• Preliminary method statement to execute the site work 

• Company training Matrix indicated minimum training requirement compliance, or the tenderer should provide 

an undertaking to comply with Foskor Safety requirements during the tendering stage and fulfil the 

requirements if awarded the work. Any deviation may lead to the cancellation of the order/contract. 

Timeframes need to be attached 

• Copy of Certificate of Passing Foskor 2.6.1 and 2.9.2 Legal Exam for the people that are intended to be used 

in this task /project or that will be nominated to be follow the Foskor process to be appointed - If applicable 

• Commercial documents requested by Procurement 

Note. Not submitting the required documentation or not completing the documentation (Pricing Schedule) correctly 

will lead to a disregard of the tender.  

13 SAFETY  

Service provider to refer to the full and updated Foskor COP’s available: 

i. The service provider and sub-service providers need to always comply with the Mine Health and Safety act. All 

Foskor COP’s Policies and procedures need to be adhered to.  

ii. A service provider 2.9.2 to be permanently on-site.  

iii. Medical, Induction, Foskor ID Card, etc. is approximately R800 per person. Exit medicals need to be done at 

the termination of the contract. 

iv. The Successful tenderer will be required to compile a Foskor Work permit and at least 2 weeks should be 

allocated for this. The service provider must provide the following appointed persons in terms of the MHSA: 

2.6.1; 2.9.2 and Section 29(1) – SHE REP for the duration of the contract  
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v. All vehicles and cranes and other TMM’s to be inspected before entering Foskor Premises. 

vi. All person competencies to be verified before being allowed to work on Foskor premises for a specific task. 

vii. The service provider must compile a Safety File as per Foskor standard for all service providers and sub-service 

providers 

viii. Site access will need to be controlled and all persons must receive site-specific induction before entering the 

site. 

ix. Conduct inspections as per Foskor Safety System. Analyse data and trends and recommend preventative 

measures where required 

x. Ensure all authorizations are in place as per the Foskor Safety System. Arrangement with Foskor training to be 

done by the service provider to ensure that authorization and training are conducted. Arrange timeously. 

xi. Ensure all workers competencies are available and have been validated. 

xii. Ensure proper security, signboards, fencing, and barricading is in place on-site where applicable  

xiii. The service provider shall in general comply with the FOSKOR General Engineering Specifications, COP’s, 

latest revisions, and all relevant regulations  

xiv. The service provider must complete a Baseline Risk Assessment (COP 01) before a work permit can be issued 

for the installation. 

xv. All service providers not in possession of a valid Foskor ID card have to complete the Foskor induction course 

and have to undergo a medical examination at the Foskor clinic for the service provider’s account 

xvi. The service provider shall be responsible for coordinating and integrating his schedule and responsibilities with 

other FOSKOR appointed contract manager on-site for this Scope of Work. 

xvii. All personnel operating mobile equipment including LDV’s must have a Foskor driver’s permit. 

xviii. An open Pit Licence is required for driving in the mining area’s 

xix. All the required PPE and Safety Equipment are for the service provider’s account. 

xx. All service providers must ensure that: 

a. His workers are issued with the correct personal protective equipment free of charge. 

b. That the workers wear the PPE per the project area's requirements or as given by the service provider 

Supervisor. 

c. Training is provided in the correct use of PPE to workers. 

d. Daily inspections are done on PPE. 

e. The registers will be complete at least monthly on findings on PPE. (All PPE must be kept in good 

condition) 

xxi. All providers of services need to be informed of the following minimum training applies to all service providers 

(irrespective of the tasks or scope of work) that will enter the Foskor Phalaborwa site with effect from 1 April 
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2014. This training is not presented by the Foskor Training section and service providers must ensure that the 

training is sourced through accredited external training companies: 

a. Basic health and safety principles 

b. HIRA 

c. First Aid Training 

xxii. All other training requirements must be aligned with the baseline risk assessment. Risks identified in the 

baseline risk assessment will guide the requirements for training. A summary of the training must be completed 

as well as status on required authorization as per Foskor COP’s.  

xxiii. Training certificates will be accepted if complying with the following: 

a. Unit Standard Title 

b. Learner Full name 

c. Learner ID number 

d. Competency achieved 

e. Date of Assessment 

f. Assessor’s signature 

g. Training provider logo 

h. Training provider registration number and accreditation number. 

i. Seta logo 

14 ENVIROMENTAL   

The successful or appointed service provider shall comply with the following Environmental Specifications, Policies and 

Procedures: 

a) COP 41 Housekeeping and workplace organisation 

b) COP 49 Waste Management  

c) COP 51 Resource conservation, energy, and materials 

d) COP 70 Storage of petroleum products and other hazardous material 

e) National Environmental Management Act 107 of 1998 (NEMA) 

f) National Environmental Management Waste Act 59 of 2008 (NEMWA) as amended 

g) The successful service provider shall include in his/her SAFETY FILE, and comply with, the following 

documents: 

i. Environmental Aspect and Impact Register (To be submitted by the successful applicant in line with 

this contract). 

ii. Environmental Objectives and Targets (To be submitted by the successful applicant in line with this 

contract). 



T----/25 Scope of work            Page 13 of 30 

iii. Waste Management Plan (To be submitted by the successful applicant in line with this contract). 

iv. FOSKOR Atmospheric Emissions License (Copy available to the successful applicant upon request) 

v. FOSKOR Waste Management Licence (Copy available to the successful applicant upon request) 

vi. FOSKOR Water Use Licence (Copy available to the successful applicant upon request) 

 

15 LEGISLATIVE REQUIREMENTS – SUMMARY  

15.1 MINIMUM LEGISLATIVE REQUIREMENTS: 

The successful or appointed service provider shall comply with:  

i. The Mines Health and Safety Act with Regulations (Latest revision) 

ii. The National Road Traffic Act with Regulations (Latest revision) 

iii. All applicable national and international legislative requirements and regulations. 

iv. Foskor (Pty) Ltd. COP (Code of Practise) No. 25 for Service Provider Control (Available on request) 

v. Foskor (Pty) Ltd. COP (Code of Practise) No. 59 for Trackless Mobile Machinery (Available on request) 

vi. All Foskor (Pty) Ltd. safety, health, quality and environmental procedures applicable to the successful 

application of the contract. (Available on request) 

vii. All Foskor procedures and policies apply to the successful application of the contract. (Available on request) 

 

15.2 SUMMARISED REQUIREMENTS/EXTRACTS FROM FOSKOR COP’S 

15.2.1 Before entering and operating a service vehicle (Own vehicle) on the Foskor site, the appointed service 

provider shall: 

i. Ensure that his driver/s have a valid national driver’s licence for the specific class of vehicle, has been tested by 

the Foskor mobile equipment training centre and authorised by a Foskor MHSA (Mines Health and Safety Act) 

regulation 2.13.1 appointee for the class of vehicle to be used on site. 

(Contact the Foskor mobile equipment training centre on 015 789 2840 to make an appointment for competence 

testing and authorisations) 

ii. The appointed service provider shall, before entering and operating a vehicle or trailer on the Foskor premises:  

a. Obtain permission from the Foskor Safety & Security manager to operate his nominated service vehicle/s 

or trailers on the Foskor site.  (Forms will be provided) 

b. Obtain a certificate of fitness from the Foskor Light Vehicle maintenance workshop supervisor or appointed 

a Foskor inspector for his nominated service vehicle/s.  Inspections conducted daily between 08:00 and 

08:30 and between 13:30 and 14:00 (Excl. Fridays) at the Light Vehicle Maintenance workshop. 

c. Submit the above permission and COF at the main security office for the issue of a vehicle access disk. 
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iii. Ensure that his service vehicles/trailers have been inspected (Daily) by the Foskor standard (COP 59) to ensure 

that they are safe and fit for use.  (Forms will be provided)  

See Foskor COP 59, Trackless Mobile Machinery for details. 

 

15.2.2 Before entering and working on the Foskor site the appointed service provider shall ensure that his 

workmen are:  

i. Briefed on the required task and have been informed of any abnormal conditions/situations. 

ii. Physically, emotionally, and mentally fit to perform their duty. 

iii. Issued with the necessary PPE (Personal Protective Equipment) to safely operate his service vehicles and 

perform the duty of maintaining, servicing, inspecting, and testing earthmoving- and mobile equipment. 

iv. Before commencement of work: 

a. All tools and equipment shall have been inspected and tested to be in good and safe working order.  

b. All workmen have participated in the completion of a standard Foskor site risk assessment (Commonly 

known as a HIRA or Hazard Identification and Risk Assessment) and taken appropriate actions to 

mitigate any identified hazards. 

15.2.3 Before entering and working on the Foskor site the appointed service provider shall: 

i. Ensure that his portable electrical equipment has been tested and declared safe to use by the Foskor electrical 

services workshop. 

16 PERMIT TO WORK 

Before any on-site work under this contract may commence, the appointed or successful service provider shall obtain from 

Foskor a PERMIT TO WORK.  The following guidelines are provided to assist the appointed service provider in obtaining a 

PERMIT TO WORK. (See Foskor COP 28 Permit to work and COP 25 Control of Externally Provided Processes, Products 

and Services (Service provider Control) for details): 

i. The PERMIT TO WORK can be obtained from- and on completion returned to the Legal Administrator, Foskor 

Safety department. 

ii. Obtain a contract number from the Foskor procurement or projects department. 

iii. Appoint a subordinate manager under Regulation 2.6.1 and an on-site supervisor under Regulation 2.9.2 of the 

Mines Health and Safety Act. 

The appointed subordinate manager and -supervisor shall be required to write and pass the Foskor 2.6.1 and 

2.9.2 legal examinations within 30 days after being awarded this contract. 

Attend an hour-long legal exam briefing any Thursday between 08:00 and 09:00 at the Security training hall. 

Write legal examination any Friday between 07:30 and 10:30 at the Security training hall. (Please book) 
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iv. Appoint an on-site SHE-Rep under section 29(1) of the MHSA to assist Regulation 2.6.1 and 2.9.2 in the daily 

on-site management of health, safety, and environmental issues. 

The designated SHE Rep must have the ability to read, write and express him/herself.  

The appointed SHE-Rep shall be required to attend a five-day SHE-Rep training course within 30 days after being 

awarded this contract (Training free of charge).  Make booking on 015 789 2531 

A pre-requisite for attending the SHE-Rep training course is successful completion of Basic Health & Safety 

Principals- and HIRA training.  

See Foskor’s COP 5 Health and Safety Representatives for details.  

v. Provide a name list, including ID numbers, residential and postal addresses and telephone numbers of all of the 

appointed service providers on-site employees. 

vi. All the appointed service providers on-site employees shall undergo a full medical examination at the Foskor on-

site CLINIX Clinic.  The clinic can be contacted at 015 789 2427 for an appointment.  Please note: 

All NEW- and employees LEAVING the service of the appointed service provider must undergo a full entry or exit 

medical examination 

Women who are pregnant or suspect that they may be pregnant must notify the examining medical practitioner. 

vii. The appointed service providers designated on-site drivers shall receive competence testing and authorisation to 

operate vehicles on the Foskor site 

viii. All the appointed service providers’ employees shall receive/have received training in: 

a. First aid level 1 (Provide own training) 

b. Working at heights (Provide own training) 

c. Basic Health & Safety Principals (Provide own training) 

d. HIRA (Provide own training) 

e. Basic firefighting. (Provide own- or receive Foskor training, contact 015 789 2531 to book) 

f. Lockout. (Provide own- or receive Foskor training, contact 015 789 2531 to book) 

All training not provided by Foskor must be verified by the Foskor training superintendent Mr Johan Fouche. 

Please contact him on 015 7789 2525 to make an appointment or email proof of training and certificates 

to johanfo@foskor.co.za to confirm compliance before requesting his approval on the PERMIT TO WORK. 

ix. All the appointed service providers’ on-site employees shall receive the basic Foskor site induction training at the 

Foskor Security office. 

x. All the appointed service providers’ on-site employees shall receive site-specific induction training provided by 

the Foskor area Regulation 2.6.1 appointee/s. 

xi. A BRA (Baseline Risk Assessment) shall be completed for ALL “typical” tasks that will be completed under this 

contract.  The BRA to be approved by the responsible Foskor MHSA 2.13.1 appointee and signed by all of the 

service providers employees.  Make use of Foskor’s BRA document, Annexure 1.2, contained in COP 1, Risk 

and Opportunities Management (Available on request) 

mailto:johanfo@foskor.co.za
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xii. Attach a detailed SCOPE OF WORK describing the required task and -outcome of this contract. 

xiii. All Foskor’s appointed MHSA Regulation 2.9.2, 2.6.1, 2.13.1 and 3.1. a manager must undersign/approve the 

PERMIT TO WORK. 

xiv. Registration and proof of payment under the Compensation for Occupational Injuries and Diseases Act, no. 130 

of 1993.  The registration number must be provided. 

xv.  SARS issued a tax clearance certificate. 

xvi. All relevant documentation and/or evidence of compliance must be attached to the PERMIT TO WORK. 

xvii. Upon successful completion and approval of the PERMIT TO WORK the security department will issue the 

appointed service providers’ employees with access ID cards. 

xviii. Any other documents, certificates or records as requested by a Foskor official deemed necessary to ensure that 

all safety, legislative and administrative requirements have been met must be attached to the PERMIT TO WORK. 

xix. The appointed service provider must allow at least three to ten working days to complete all the PERMIT TO 

WORK requirements. 

17 SAFETY FILE  

The appointed contractor must compile a SAFETY FILE specifically for this contract.  The SAFETY FILE must always be 

available for inspection by a Foskor official:  The following guidelines are provided to assist the appointed contractor in 

compiling a SAFETY FILE: 

Before any work may commence, the appointed service provider must IN CONJUNCTION WITH THE FOSKOR SAFETY 

DEPARTMENT, compile a SAFETY FILE specifically for THIS contract.  (Contact the relevant area responsible safety 

representative as indicated by Foskor in the Kick-off Meeting 

The SAFETY FILE must always be available for inspection by a Foskor official. 

17.1 FOSKOR SAFETY FILE INDEX - TIPICAL 

17.1.1 Template SHE FILE INDEX: - TIPICAL 

ISO clause / Description of item         File divider 
 

1. Integrated Management System.          

Clause 5.1 & 5.2           1  

 

2. Policies             

Clause 5.2: OH&S Policies          2 

 

3. COP 1: Foskor risk management           

Clause 6.1.2.1 & 6.1.2.2: Hazard identification, risk assessment and determining controls.   3 

 

4. COP 88: Objectives, targets, and management programmes  

Clause 6.2: Objectives and programs         4 

 

5. COP 2: Compliance obligations and appointments   

COP 5: Health and safety representatives,  

Clause 5.3: Legal and other requirements  

Clause 5.3 / 7.1: Resources, roles, responsibility, accountability and authority  
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Clause 6.1.3: compliance obligations/ legal and other requirements      5 

6. COP 15: SHERQ Competency and awareness training  

Clause 7.2 / 7.3: Competence, training, and awareness      6 

   

7. COP 17: Mobile, technical and process training  

Clause 7.2 / 7.3: Competence, training, and awareness       7  

  

8. COP 6: SHERQ Committees  

COP 7: Communication  

Clause 7.4: Communication, participation, and consultation       8 

   

9. OCCUPATIONAL HYGIENE  

COP 42: Lighting: natural and artificial.  

COP 43: MCOP Occupational health programme on thermal stress  

COP 44: Sanitation plant hygiene amenities  

COP 45: MCOP occupational health program on personal Exposure to Air borne Pollutants  

COP 64: Ergonomics  

COP 86: MCOP for Occupation Health Program for noise  

Clause 8.1.2 Eliminating hazards and reducing OH&S risks       9 

 

10. COP 49: Waste management  

COP 58: Hazardous chemical substances and control Hazchem and waste management  

Clause 8.1.2 Eliminating hazards and reducing OH&S risks       10 

 

11. COP 53: Lock out system and usage  

Clause 8.1.1 General  

Clause 8.1.2 Eliminating hazards and reducing OH&S risks      11 

 

12. COP 55: Stair walkways handrails and Ladders  

Clause 8.1 Operational planning and control,  

Clause 8.1.2 Eliminating hazards and reducing OH&S Risk      12 

 

13. COP 56: Lifting machinery and lifting Tackle  

Clause 8.1 Operational planning and control,  

Clause 8.1.2 Eliminating hazards and reducing OH&S Risk      13  

 

14. COP 57: Boilers and vessels under pressure work forms        

Clause 8.1 Operational planning and control,  

Clause 8.1.2 Eliminating hazards and reducing OH&S Risk       14 

 

15. COP 59: MCOP for the operation of TMM’s  

Clause 8.1 Operational planning and control,  

Clause 8.1.2 Eliminating hazards and reducing OH&S Risk      15 

 

16. COP 60: Portable electrical equipment checks and registers  

Clause 8.1 Operational planning and control,  

Clause 8.1.2 Eliminating hazards and reducing OH&S Risk       16   

 

17. COP 61: Earth leakage Relays and checks  

Clause 8.1 Operational planning and control,  

Clause 8.1.2 Eliminating hazards and reducing OH&S Risk      17 

 

18. COP 62: General Electric installations and machinery in hazardous locations 
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Clause 8.1 Operational planning and control,  

Clause 8.1.2 Eliminating hazards and reducing OH&S Risk      18 

 

19. COP 63: Hand tools  

Clause 8.1 Operational planning and control,  

Clause 8.1.2 Eliminating hazards and reducing OH&S Risk      19 

 

20. COP 65: Personal Protective Equipment  

COP 67: MCOP Women in mining PPE  

Clause 8.1 Operational planning and control  

Clause 8.1.2 Eliminating hazards and reducing OH&S Risk      20 

 

21. COP 69: Maintenance of fire equipment  

Clause 8.1 Emergency preparedness and response,  

Clause 8.1.2 Eliminating hazards and reducing OH&S      21 

 

22. COP 72: Firefighting emergency drill and instructions 

COP 74 Emergency preparedness and response  

Clause 8.1 Operational planning and control,  

Clause 8.2 Emergency Preparedness and response      22 

  

23. COP 93: MCOP for the safe use of conveyors installation for the transportation of minerals, material or  

personnel  

Clause 8.1 Operational planning and control,  

Clause 8.1.2 Eliminating hazards and reducing OH&S Risk      23 

  

24. COP 94: Hot work  

Clause 8.1 Operational planning and control,  

Clause 8.1.2 Eliminating hazards and reducing OH&S Risk      24 

  

25. COP 95: Confined space entry  

Clause 8.1 Operational planning and control,  

Clause 8.1.2 Eliminating hazards and reducing OH&S Risk      25 

 

26. COP 96: Working on Heights  

Clause 8.1 Operational planning and control  

Clause 8.1.2 Eliminating hazards and reducing OH&S Risk      26 

   

 

27. COP 97: Erection and use of scaffolding  

Clause 8.1 Operational planning and control,  

Clause 8.1.2 Eliminating hazards and reducing OH&S Risk       27 

 

28. COP 98: Water safety  

Clause 8.1 Operational planning and control,  

Clause 8.1.2 Eliminating hazards and reducing OH&S Risk      28 

  

29. COP 101: MCOP: The right to refuse dangerous work and withdraw from dangerous workplace.  

Clause 8.1 Operational planning and control  

Clause 6.1: Actions to address risks and opportunities/Hazard identification, risk assessment and  

determining controls.  

Clause 8.1.2 Eliminating hazards and reducing OH&S Risk      29 
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30. COP 102: MCOP: Risk based emergency care on mine  

Clause 8.1 Operational planning and control  

Clause 8.2 Emergency preparedness and response      30 

  

31. COP 103: Use of mobile devices on the mine premises  

Clause 6.1: Actions to address risks and opportunities/Hazard identification, risk assessment and 

determining controls.  

Clause 8.1 Operational planning and control  

Clause 8.2 Emergency preparedness and response      31 

 

32. COP 22: SHEQ Inspection  

Clause 8.1 Operational planning and control  

Clause 8.2 Emergency preparedness and response      32  

 

33. COP 23: Internal and external audit. 

Clause 9.2 Internal audit  

Clause 9.2.1 general and 9.2.2 internal audit programme.      33 

 

Notes:  

1. If a COP is not applicable to your section, please complete and attach the “Not Applicable” form in the 

space of the COP.  

2. Always keep your file neat and clean  

3. A Foskor representative may add or remove any other Foskor safety, health, quality, and environmental 

policies and/or procedures deemed applicable.  

4. If a COP is not applicable to this contract/project, please complete and attach the “Not applicable” form in 

the space of the COP 

17.2 TYPICAL CONTENTS OF SAFETY FILE: 

i. Title and index cover page 

ii. A copy of the PERMIT TO WORK. 

iii. A copy of the MHSA Regulation 2.6.1 and -2.9.2 and SHE Rep appointment letters. 

iv. A copy of Foskor COP 25, Service provider control. 

v. Base line risk assessment of ALL and ANY POTENTIAL tasks that may be performed on site under this contract.  

See Foskor COP 26, Critical Task Descriptions for details. 

vi. Copies of critical task descriptions and standard operating/maintenance procedures. 

vii. Copies of the appointed service providers safety, health, environmental, HIV and AIDS, smoking and waste 

management policies. 

viii. Training records of all on-site employees. 

ix. Employee records of actual time worked (Normal and overtime). 

x. Copy of on-site induction training. 

xi. Records of inspections of TMM (Trackless Mobile Machinery) and trailers.  See Foskor COP 59, Trackless Mobile 

Machinery for details. 

xii. Records of issues and inspections of PPE (Personal Protective Equipment) and safety equipment.  See Foskor 

COP 65, Personal Protection Equipment for details. 
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xiii. Records of issues and inspections of PEE (Portable Electrical Equipment). See Foskor COP 60, Portable 

electrical Equipment for details. 

xiv. Records of issues and inspections of tools and equipment.  See Foskor COP 63, hand tools for details 

xv. Records of daily, weekly and monthly 2.6.1 / SHE Rep safety inspections.  See Foskor COP 22, SHE Inspections 

for details. 

xvi. Records of daily green-area and safety talks.  See Foskor COP 7, Communication for details. 

xvii. Any other documents, certificates or records as requested by a Foskor official deemed necessary to ensure that 

all safety, legislative and administrative requirements have been met. 

Note:   

The bidder / Service provider can obtain updated Foskor COP’s and Engineering Specification on request   

17.3 REMINDER OF RISK IDENTIFICATION – LIFE SAVING RULES 

• Risk Assessments and clearance certificates 

• Lifting operations 

• Working at heights 

• Confined space entry 

• Positive energy Isolation and lockout 

• Moving Machinery 

• Personal protective equipment 

 Risk assessment is applicable to all jobs and training apply to all that will do physical work!  

17.4 ADDITIONAL SAFETY REQUIREMENTS 

▪ Not Applicable 

18 PARAMETERS 

18.1 DESIGN PARAMETERS 

All plant and equipment will be designed to: 

• Operate satisfactorily under atmospheric, ambient, and other conditions present at the site location 

• Ensure interchangeability of units and/or sub-parts throughout the plant to reduce spares holding requirements 

– take old plant equipment into account 

• Ensure reliability and maintainability. Minimum availability of 98% is required 

• Operate without undue vibration, stresses (temperature and built-in) and excessive noise 

• Comply with legal requirements in terms of the water license and DWA 

 

18.2 SPECIFICATIONS, CODES, STANDARDS AND REGULATIONS 

The Latest edition of the South African National Standards in effects at the date of projects design shall establish the 
minimum requirements for design, materials, and construction. This should be referenced with the Foskor General 
Engineering specifications and requirements of the Foskor SHERQ system (COP’s). No work shall be contemplated which 
is in breach of any legislation in South Africa – Typically:  
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• Water license - 04/B72K/ACGIJ/962 Requirements 

• Occupational Health and Safety Act (Act 85 of 1993) 

• Mine Health and Safety Acts and regulations (Act 29 of 1996)  

• Explosive Acts and Regulations - South Africa  

• DWS and the National Water Act.  

• Foskor COP’s and applicable General SHEQ Requirements 

• Foskor Engineering Specifications  

• Chamber of Mines / Mine Council SHEQ Requirements (Milestones) 

• Atmospheric Emissions Licence - 13/2/AEL-02 Requirements 

• The latest revisions of the SANS standardized specifications and Foskor Specifications as applicable at the 
time of quotation shall apply to this contract.  

 Note: 

The equipment to be capable of continuous operation 24 hrs/day, 365 days/year with operating availability equal 

to 100%. 

 

18.3 SITE GEOGRAPHY 

The plant is located at Phalaborwa, Limpopo, South Africa 

 

18.4 AMBIENT CONDITIONS 

• Ambient temperature                        

Summer 

Winter 

35 °C Avg. 

17 °C Avg. 

50 °C Max 

2 °C Min 

• Site Altitude: 380 m 

• Prevailing wind direction: Generally South Easterly - Maximum design velocity 40 m/s (144 km/h) 

• Very dusty conditions 

• Average annual rainfall = 540 mm 

 

18.5 FOSKOR GENERAL ENGINEERING SPECIFICATIONS (SHOULD BE CONSULTED BEFORE FINALIZATION OF 
ANY DESIGN OR SPECIFICATION) 

DOC. No.: DESCRIPTION: REVISION: 

 Engineering Specification Index  

GS001 General Design Information 1 

GS002 Engineering drawings  0 

GS003 Quality control procedures for general fabrications  0 

GS004 Site work associated with civil construction works. 0 

GS005 Concrete and formwork 0 
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GS006 Masonry and building work.  0 

GS007 Plate and workshop fabrications  0 

GS008 Welding standards and procedures  0 

GS009 Structural fabrication and erection.  0 

GS010 General Mechanical Equipment Future 0 

GS011 Piping  0 

GS012 Pressure vessels  0 

GS013 Painting and Protective coatings  0 

GS014 Rubber lining  0 

GS015 Fencing  0 

GS016 Roofing and side cladding  0 

GS017 Fuel for use in combustion engines  0 

GS018 Lubrication  0 

GS019 Bund walls for liquid containment  0 

GS020 General Purpose Valves  0 

GS021 Gearboxes 0 

GS022 Chain block and Level Hoist 0 

GSI-004 Field Instrumentation Standards 0 

Service provider /Contractor /Supplier - Please ensure that you have the latest copy of the specifications before any activity is 

committed. 

18.6 SPECIFICATION 

ELECTRICAL SPECIFICATIONS 

NUMBER REVISION TITLE 

EE-1  Latest Revision Motor Control Centre & Switchgear 

EE-2 Latest Revision Squirrel Cage Induction & Wound Rotor Motors 

EE-11 Latest Revision Power Factor Correction Equipment 

GE-1 Latest Revision Design Criteria for Electrical Installations 

GA-1 Latest Revision Procedures for Enquiries & Tenders 

GD-1 
Latest Revision General Requirements for Design, Project Management & 

Tenders 

GD-2 Latest Revision Engineering Change Order (E.C.O) Procedure 

GM-1 Latest Revision Mechanical Equipment 

GM-5 Latest Revision Pipe Standards 
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GM-6 Latest Revision Engineering Drawing & Document Requirements 

GM-8 Latest Revision Surface Protection 

GM-3 Latest Revision Painting & Surface Protection of Steel 

GS-1 Latest Revision Structural Steel work & Plate work Fabrication & Erection 

GQ-1 Latest Revision Quality Control 

GI-1 Latest Revision General specifications & Procedures 

GI-2 Latest Revision Installation & Commissioning 

GI-3 Latest Revision General Equipment Specification 

GI-4 Latest Revision Field Instrumentation Specification 

 

18.7 ADDITIONAL SPECIFICATIONS IF REQUIRED 

• Not Applicable. 

19 PROJECT MANAGEMENT - CONTRACTOR 

a) Nominate a single window of communication to Foskor – Typically the appointed contractor 2.6.1 

b) Attend meetings as agreed during the project kick-off meeting 

c) Submit Progress reports (Format & interval) as defined in the Kick-off Meeting (Invoicing, Labour, Performance 

against the plan, Contractor purchases, Quality Management, Safety, Etc. 

d) Manage and participate in the “Daily Journal” as part of executing the project 

e) All meetings will be held at FOSKOR offices unless otherwise stated 

f) The contractor to provide updated project management plans on progress as defined by the Foskor Project Engineer. 

g) If the project is executed based on a shutdown approach the contractor will produce a formal Works Breakdown 

Structure of the works.  

h) If the contractor cannot produce a proper WBS then the contractor will be required to subcontract this function to 

produce the WBS and manage the WBS for the duration of the project. This cost must be included in the contractor’s 

price 

i) WBS - WBS is a hierarchical and incremental decomposition of the project into phases, deliverables, and work 

packages. It is a tree structure, which shows a subdivision of effort required to achieve an objective, for example, a 

program, project, and contract. 

j) This includes arrangements, tools, equipment, labour, Tasks, Purchase, Quality, Communication, etc 

k) Project progress updates - If the contractor cannot produce proper updates on a WBS then the contractor will be 

required to subcontract this function to produce the WBS updates for the duration of the project. This cost must be 

included in the contractor’s price 

The Service provider is responsible for managing the project and this is graphically displayed below indicating where what 

functions lies. Graphical presentation only covers some basic aspects. 
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20 PLANNING AND SCHEDULING:  

• The Project Section has a planning standard that needs to be adhered to during the execution as per the relevant 

order placed 

• The Foskor scheduler can be contacted to provide schedule details input and guidelines if needed. 

• Schedule must be compiled within one week after kick-off meeting conducted by the Foskor Project Leader 

• The Contractor schedule needs to be signed off by contractor 2.6.1 before approval by Foskor 

• The Foskor scheduler will issue the Templates to be used - This template must be adhered to and no changes to 

be made 

• Progress Update is needed every once week one day before the weekly progress meeting or as requested 

• The progress Updates to be submitted to Foskor Scheduler/Planner via email. 

• It is the contractor’s responsibility to appoint the competent person to manage the contractors schedule which that 

person will directly communicate with Foskor Scheduler - If the contractor’s responsibility to add cost of the 

competent person on the project. Commercial action to be taken if the performance in planning is lacking 

• Foskor requires all contractors to use MS project software which it will be fully implemented latest 1 February 2022.  

 

20.1 TYPICAL ASPECT THAT NEEDS TO BE ADHERED TO 

• It is the subcontractor’s responsibility to produce a detailed schedule which tie up to the Foskor standards of 

requirements. 

• The Schedule must not have open ended activity task.  

• The schedule must be fully resourced. 

• The schedule must not have constraints. 

• The Calendar must be created and assigned in the schedule. Confirm the templates with the Foskor Scheduler 

• It is Foskor responsibility to review the schedule before it’s been approved 

• A schedule must be Approved by Project scheduler/Project Manager & Project Engineer  

• The approved baselined schedule must be updated by the contractor to show Planned Vs Actual 

• The contractor must show S-Curve which will be constructed from the schedule. 

• Project Updates Must be submitted to the Project Planner/Scheduler for review. 

 

20.2 LIAISON AND CO-OPERATION WITH OTHERS 

• The CONTRACTOR/ SERVICE PROVIDER shall be required to co-operate and liaise with Foskor appointed 

project manager 

• The CONTRACTOR/ SERVICE PROVIDER must note that construction is within an operational plant. 

• The CONTRACTOR/ SERVICE PROVIDER may appoint a Foskor approved sub-contractor 

• The CONTRACTOR/ SERVICE PROVIDER shall be required to work in conjunction with the Foskor appointed 

structural-, electrical-, equipment- and instrumentation installation contractor – if applicable. 
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21 GENERAL CONDITIONS – COMMERCIAL 

21.1 EXTENSIONS, PENALTIES AND RETENTIONS 

a) Extension on the promised completion or Milestone date may be requested but needs to be approved by Foskor. 

The contractor should be in possession of a formal document issued via Foskor Procurement indicating that 

this request was approved 

b) Any additional works not defined in the order needs to be approved by Foskor in writing before any work 

commence. 

 

Description Condition Duration 

Penalties 2% per week Late Delivery after promised completion date 

Performance Bond 0% of Contract Value 0 Year after completion 

Retention 5 % of Contract value Release after 3 months 

Type of Contract Foskor General condition of contract  

Tender price validity 3 months  

Escalation None None 

All delays must be immediately brought under the attention of the section engineer and the responsible party agreed upon 

immediately. 

22 AFTER-SALES SERVICE OR REQUIREMENTS  

22.1 AFTER SALES SERVICE REQUIREMENTS ARE LISTED BELOW: 

• Not Applicable.  

23 INVOICE DUE DATES  

The due dates for claim certificate are the 12th of every month. Invoices are due the latest the 15th of every month. 

24 MANDATORY DOCUMENTS 

24.1 MANDATORY DOCUMENTS  

These are the documents that needs to be submitted with the Tender  

- Tax Compliance certificates 

- BBBEE certificates 

- COIDA 

25 TENDER EVALUATION CRITERIA 

• As part of the process to assist with the evaluation of the bidder’s proposal/quotation and to make an informed 

decision in the awarding of this tender, the following information is required 

• The following tender evaluation criteria will be used for adjudicating the Contractor submitted tender. 

• Please provide the required documentation as requested in the “Proof/documents to be submitted” column. Please 

be specific when submitting documents by ensuring that they answer the item specified.  

• Please use the annexure number as indicated to identify the proof submitted. 
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• Failure to submit the relevant documentation as requested in the Evaluation criteria document may lead to a 

disregard of the submitted tender.  

 

26 EVALUATION CRITERIA (TECHNICAL)  

Evaluation Criteria (Technical) 

T(Insert relevant text in context with the project)/25 –  

PRIVATE VEHICLE PARKING FOR THE ESTABLISHMENT OF INFRASTRUCTURE IN THE SOUTH PIT 

No Technical Criteria Description  % Contribution Proof / documents to be submitted Notes 

1 Experience & Team competence - Section Weight not to be less than 25% 

a) Company – Previous work experience in Steel 
fabrication and welding in the mining 
environment. 
Scoring: 
1 year                                                    25%  
2 years                                                  50% 
3 years                                                  75% 
4 years                                                 100% 

25% 
Give a reference list of projects, with 

values and contact numbers for 
verification 

Annexure A 

b) Team Capability – 2.6.1 and 2.9.2 personnel 
that will be working on this project 
Scoring: 
No Comply                                          0%  
Comply                                                100 % 

5% Provide proof of certificates Annexure B 

2 Regulatory/ Legal / Licences / Registrations (where applicable) 

a) Competent Persons to run project (including 
but not limited to concrete hands, boiler 
makers, etc.) 
Scoring: 
No Comply                                          0%  
Comply                                                100 % 

10% 
Give reference list and project names 

with CV’s 
Annexure C 

3 Company Capacity – Weight not to be less than 25% 

a) Company - Execute Private Vehicle Parking in 
the South Pit according to a pre-approved 
Work Breakdown Structure (WBS) / Project 
Schedule 
Scoring: 
No Comply                                            0 % 
Comply                                                 100 % 

15% 
Provide proof of one (1) for this 
project signed by the Project 

Manager 
Annexure D 

b) Quality assurance/control plan, Quality Control 
Scoring: 
No Quality Plan                                    0 % 
Quality Plan not signed off                 50 % 
Quality Plan signed off                       100 % 

10% 
Provide documentation of one (1) 

previous signed-off Project quality 
control plan. 

Annexure E 

c) Project team Organogram indicating names, 
positions, and trades for this project 
Scoring: 
No Organogram                                     0 % 
Organogram with some skills              50% 
Organogram with all relevant skills    100 % 

15% 
Submit an organogram with names, 

positions and skills. 
Annexure F 

b) 
Contractor Site Equipment List (Project 
Specific – Including but not limited to welding 
Machines, concrete vibrators, LDV’s with 
ROBS, etc.) 
Scoring: 
No equipment                                       0 % 
Partial Equipment                                50 % 
All Relevant Equipment                      100 % 

15% Proof of plant, equipment and LDVs Annexure G 

4  SAFETY  
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Evaluation Criteria (Technical) 

T(Insert relevant text in context with the project)/25 –  

PRIVATE VEHICLE PARKING FOR THE ESTABLISHMENT OF INFRASTRUCTURE IN THE SOUTH PIT 

No Technical Criteria Description  % Contribution Proof / documents to be submitted Notes 

4.1 Minimum Safety Training required on Foskor  

a) 
Mining Qualification Authority (MQA) based 
Basic health and Safety, First Aid, Hira. 
Scoring: 
No Training                                          0% 
Partial Training                                    50% 
All relevant personal trained              100 % 

5% 
Provide proof of team compliance or 
plan indication how compliance will 

be achieved. 
Annexure H 

 Total Technical Score 100%   

NOTE:  IN ORDER FOR THE BID TO BE CONSIDERED THE BIDDER NEEDS TO SCORE 70% AND ABOVE, AND COMPLY 

TO ALL MANDATORY REQUIREMENTS 

27 COMMERCIAL EVAULATION REQUIREMENTS: 

27.1 FINANCE 

As directed by Procurement Department – Linked to Approved Supplier database 

a. Suppliers Account – In good standing - Supply relevant major supplier account information 

Note! Additional requirements to be defined by procurement 

28 PRICING SCHEDULE 

Tender No.:  T(Insert relevant text in context with the project)/25 –  

PRIVATE VEHICLE PARKING FOR THE ESTABLISHMENT OF INFRASTRUCTURE IN THE SOUTH PIT 

Description:  T(Insert relevant text in context with the project)/25 –  

PRIVATE VEHICLE PARKING FOR THE ESTABLISHMENT OF INFRASTRUCTURE IN THE SOUTH PIT 

Particular Specifications shall be deemed to form part of and included in the pricing instructions. 

 

28.1 UNITS OF MEASUREMENT  

The units of measurement described in the Bill of Quantities are metric units.  Abbreviations used in the Bill of Quantities 

are as follows: 

% – Percent m3 – cubic metre 

hrs – Hours m3.km – cubic metre-kilometre 

ha – hectare mm – millimetre 

kg – kilogram MN – meganewton 

kℓ  – kilolitre MN.m – meganewton-metre 

km – kilometre MPa  – megapascal 

km-pass – kilometre-pass No.  – number 

kPa – kilopascal P C sum – Prime Cost sum 

kW – kilowatt Prov. sum. – Provisional sum 
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ℓ  – litre  sum – lump sum 

m – metre t  – ton (1 000 kg) 

m2 – square metre W/day – Workday 

28.2 PRICING SCHEDULE / SCHEDULE OF QUANTITIES OR BOQ 

 

 

ITEM: ITEM DESCRIPTION UNIT QUANTITY RATE AMOUNT (R) 

1.0 PRELIMINARY & GENERAL:     

1.1 
Administration – Work permit, Safety file, Induction, 
Quality file and testing. 

Sum 1   

1.2 Site establishment and de-establishment Sum 1   

1.3 
Management, Supervision, PPE, Training, 
Transport, etc. 

Sum 1   

SUB-TOTAL (1):  

2.0 Foundation       

2.1 
Excavate, rip, mix, compact in prep for the base and 
fill to natural ground level after casting  

sum 11.00 m3 9.8028 m3  

SUB-TOTAL (2):  

3.0 Civil Work      

3.1 

supply, construct, and form base plinths, complete 
with reinforcing including base plate as per drawing 
no. SOU-STR-001001 Rev. 0. All work must comply 
to Foskor’s Engineering Standards. 

sum 3.0 m3 2.078 m3  

SUB-TOTAL (3):  

4.0 Base Plate     

4.1 

Supply, manufacture, paint and install base plates 
and lifting lugs as per drawing no: SOU-STR-
001001 Rev. 0. All paint (turquoise: colour code = 
E18) and manufacturing must comply to Foskor’s 
Engineering Standards. 

No. 32   

  SUB-TOTAL (4):  

5.0 Steel Work      

5.1 

Supply, manufacture, paint and install 76x76x3 
square tubing welded to base plates and lifting lugs 
as per drawing no: SOU-STR-001001a Rev. 0. All 
paint (turquoise: colour code = E18) and 
manufacturing must comply to Foskor’s Engineering 
Standards. 

m 100 85  

5.2 

Supply, manufacture, paint and install 150x75x20x3 
lipped channels as per drawing no: SOU-STR-
001001a Rev. 0. All paint (turquoise: colour code = 
E18) and manufacturing must comply to Foskor’s 
Engineering Standards 

m 50 42  

5.3 

Supply, manufacture, paint and install 100x75x20x3 
lipped channels as per drawing no: SOU-STR-
001001a Rev. 0. All paint (turquoise: colour code = 
E18) and manufacturing must comply to Foskor’s 
Engineering Standards 

m 90 75  

5.4 
Supply, manufacture, paint and install 100x50x20x3 
lipped channels as per drawing no: SOU-STR-
001001a Rev. 0. All paint (turquoise: colour code = 

m 400 255  
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ITEM: ITEM DESCRIPTION UNIT QUANTITY RATE AMOUNT (R) 

E18) and manufacturing must comply to Foskor’s 
Engineering Standards 

 SUB-TOTAL (5):  

6 IBR Sheeting      

6.1 

Supply, and install 100x50x20x3 lipped channels as 
per drawing no: SOU-STR-001001a Rev. 0. All paint 
(turquoise: colour code = E18) and manufacturing 
must comply to Foskor’s Engineering Standards 

m 700 520  

SUB-TOTAL (6):  

TOTAL EXCL. VAT (1+2+3+4+5+6):  

  

 

All price alterations must be signed for by the bidder confirming that such changes were made by the Bidder. PLEASE NOTE 

THAT PRICE CHANGES WITHOUT A SIGNATURE WILL LEAD TO THE DISQUALIFICATION OF THE BID SUBMITTED. 

NOTE: The onus lies with the tenderer to make sure that all formulas and calculations are correct.  Calculation errors 

discovered during the evaluation process will be logged as a non-conformance and the tender/quotation will 

therefore be disregarded 


